

Finance Department

Kelly Dowe, DirectorBruce Haupt, Deputy Assistant Director




Current State – Progress Summary

<u>DEPARTMENTS</u>	WORK STREAMS					
	Kickoff Meetings	Ops and IT Assessment	Data Request Submitted (Internal)	3rd Party Vendor Assessment	Data Request Submitted (External)	
ARA . AMBULANCE . ACS		CONDUCTED		CONDUCTED	RECEIVED	
ARA . BURGULAR . PMAM				CONDUCTED	RECEIVED	
ARA . COMM. PERMIT	9/27/11	CONDUCTED	IN PROCESS			
ARA . PARKING . DUNCAN			RECEIVED	CONDUCTED	IN PROCESS	
ARA . FRANCHISE FEES			RECEIVED			
ARA. BARC			RECEIVED			
FIN . LINEBARGER	9/19/11	CONDUCTED	RECEIVED	CONDUCTED	RECEIVED	
HFD . LINEBARGER	10/12/11	CONDUCTED	RECEIVED	CONDUCTED	RECEIVED	
MCD . LINEBARGER	9/29/11	CONDUCTED	RECEIVED	CONDUCTED	RECEIVED	
HPL. UMS	9/23/11	CONDUCTED	RECEIVED	CONDUCTED	RECEIVED	
HHS	10/18/11	CONDUCTED	IN PROCESS			
PWE	10/6/11	CONDUCTED	RECEIVED			
HPD	10/18/11	CONDUCTED	IN PROCESS			
SWD	10/5/11	CONDUCTED	RECEIVED			
HAS	12/1/11	CONDUCTED	SCHEDULED			



Project Timeline and Upcoming Activities



▲ Operations and IT Assessment

- Currently on schedule (95% complete)
- . Finalizing current state assessments
- Documenting gaps and quantifying opportunities

▲ Data Analysis

- . Completing analyses (~70% complete)
- . ARA EMS analysis may be more limited as data just received
- . Ad Valorem analysis may be limited since data provided was less complete

▲ 3rd Party Vendor Assessment

- . Currently on schedule (95% complete)
- Finalizing current state assessments
- Documenting gaps and quantifying opportunities



ARC Themes & Opportunities

Observations Theme ▲ Skip Tracing **Collaboration Across** There is generally little recourse to find a debtor if their information is incorrect **Departments** Internal data exists. HCAD, InfoUSA, department databases. but is not shared ▲ Skip Tracing Customer Matching ▲ Customer Matching Commercial accounts consolidation and address consolidation **▲** Business Permitting Customer matching algorithm in CSMART (court management system in development) ▲ Business Permitting and Inspections: ARA (Comm. Permitting, Burglar, BARC), HFD, HHS, HPD, PD, PR, PWE, and SWM all require permits and licenses A business may require several permits to start a business but there are no clear guidelines as to which permits are needed Permits are sold by different departments and some in different locations Inspection process is fragmented and could benefit from more collaboration Many permits do not have late fees or penalties for non-compliance ▲ Need clear understanding of collectable and uncollectable AR Measurement and ▲ External vendors . focused on absolute \$ and limited recognition of collection rate or aging Reporting ▲ Internal . very little collections/AR reporting; more focused on revenue ▲ External vendors ▲ Internal and external performance measures need to be implemented and tracked ▲ Internal ▲ Burglar Alarms . increasing size of 300+ delinquent bucket **Collections** ▲ MCD One Call Solution Center . prioritizes accounts on recent delinquency and currently **Improvement** unable to touch all accounts with a live collector based on staffing levels and technology ▲ Unsatisfactory reach into ▲ Parking Management . other than booting eligible vehicles, no teeth on back end of the delinquent accounts collections process such as credit reporting and scofflaw

Financial Breakdown – AR & Collections

Revenue Category	Dept	Total Outstanding *	1) AR – Likely Uncollectable*	2) AR Write-Offs *	3) AR Target Collectable *	Notes
Ad Valorem Property Tax Real Property Business Personal	▲ FIN	\$ 127,236,735 \$ 78,681,296 \$ 48,555,439	\$ 22,821,794	\$ 26,009,024	TBD	Temporarily uncollectable: includes exemptions, protests, deferrals; Statutory limitations on collection/litigation; All totals include penalties & interest; Source is Harris County Tax Office
Ambulance Transport Fees	▲ ARA	TBD	TBD	TBD	TBD	TBD
Burglar Alarm Penalties	▲ ARA	\$ 2,635,243	TBD	TBD	TBD	TBD
Fire Alarm Penalties	▲ HFD	\$ 3,813,202	\$ 379,380	TBD	TBD	1) Potentially exempt based on entity type (State, County facilities)
Health Clinic & Lab Fees	▲ HHS	\$ 37,897	TBD	TBD	TBD	Total only includes current outstanding lab fees, excluding governmental AR (e.g. Harris County and other agencies)
Library Fines Fines and Fees Material Replacement Value	▲ HPL	\$ 13,565,944 \$ 7,464,842 \$ 6,101,102	TBD	TBD	TBD	Total doesnot include \$146K in AR from old migrated data
Municipal Courts Adjudicated Cases Unadjudicated Cases	▲ MCD	\$ 264,313,060 \$ 36,202,508 \$ 228,110,552	TBD	TBD	TBD	Total and subtotals do not include balances from legacy RUMBA system (cases before April 2006)
Parking & Boot Citations Post-2004 T2 Citations Pre-2004 Rhumba Citations	▲ ARA	\$ 78,647,448 \$ 42,900,823 \$ 35,746,625	TBD	TBD	TBD	Source is T2, current parking management System, and Rhumba, former parking management system
Combined Utility System	▲ PWE	TBD	TBD	TBD	TBD	TBD

^{*} Balances are preliminary – they may NOT reflect the actual amount of the debt that may be uncollectable due to age, lack of information on the debtor, etc. In addition, the balances are each calculated from transactional data taken at different snapshots in time.



Opportunities, Achievements, Next Steps

Department / Vendor	Achievements and Next Steps
Citywide	 ▲ Released Request For Information (RFI) for Skip Tracing Service providers ▲ Permitting Sub-Project Due Diligence and Implementation is underway (slide 6) ▲ SAP AR Pilot Project is Live with bills generated at end of month; Phase II begun (slide 7)
ARA – Burglar Alarms ▲ PMAM	 ▲ Began implementation of 30 short and long term process improvements related to collections and increasing permit compliance (revenue) including: ▲ Improving vendor skip tracing processes ▲ Formalizing vendor performance measurements and metrics and developing supporting tools to track performance and benefits ▲ Coordinating with other departments to increase customer awareness for alarm permits ▲ Executing against plan to collect older AR outstanding ▲ Refining customer contact strategy to increase collections and permit compliance ▲ Considering a late penalty on false alarm fines to incentivize compliance and quicker payment ▲ Reduced invoice due date from 45 to 30 days to increase speed of collections ▲ Key Issues: ▲ Customer difficulty in understanding which permit is required causes ramifications throughout the collection process, ARA investigating a single combination permit ▲ Difficulty in obtaining client data from ADT per City ordinance to match against current permits and determine non-compliant alarm customers; customers must have a burglar alarm permit for guaranteed police response to burglar alarms (HPD must respond to %anic Alarms+)
ARA – EMS Transports ▲ ACS	 ▲ Implemented new EMS Invoices and Delinquency Notices highlighting online account information and payment portal ▲ Identified ACS accrual had not been adjusted from 21% to 11% with new contract terms ▲ Key Issue: Received 50GB ACS transactional data files in mid-December; translated files into usable format and beginning analysis now
HHS / HPD Source Registration	Assisting HHS and HPD with Source Registration collaboration (HPD Auto Dealer detail visits many HHS permit locations and has agreed to notify HHS of its non-compliant businesses)
HPL – Library Fines ▲ Unique Management Services	 ▲ Implemented process to transfer of Date of Birth and Texas Driver License # to vendor to increase hit rate on skip tracing ▲ UMS to use data to repeat skip trace of existing delinquent accounts
MCD – Municipal Court Fines ▲ Linebarger	 Working with MCD & ITD to design more robust C-Smart Collections algorithm to target accounts and maximize collections MCD implemented new Linebarger contract terms for COH to collect 30% fee from day 61. 90 of delinquency; total revenue collected September. November of \$28,157

Permitting Project – Revenues & Next Steps

Dept	Permit Category	FY12 Current Budget	Revenue Leakage
▲ ARA	 ▲ BARC Rabies Control Licenses ▲ Burglar Alarm Permits ▲ Commercial Permitting ▲ Parking Management ▲ Solid Waste Franchise Fees 	\$ 700,000 \$ 6,000,000 \$ 4,220,776 \$ 246,750 \$ 5,568,000 \$ 16,735,526	TBD
▲ HFD	▲ Fire Alarm Permits ▲ Special Fire Permits	\$ 288,205 <u>\$ 5,000,000</u> \$ 5,288,205	TBD
▲ HHS	 ▲ Ambulance Permits ▲ Fats/Oils/Grease Permits ▲ Food Service Permits ▲ Source Registration Permits ▲ Swimming Pool Permits 	\$ 316,950 \$ 1,616,788 \$ 5,225,200 \$ 1,156,200 \$ 789,000 \$ 9,104,138	TBD
▲ HPD	▲ Auto Dealers Permits ▲ Mobility Permits	\$ 3,119,975	TBD
▲ PWE	 ▲ Fire Alarm Permits ▲ Miscellaneous Permits ▲ Occupancy Fees ▲ Sign Permits 	\$ 163,000 \$ 32,366,100 \$ 4,157,400 \$ 1,711,700 \$ 38,398,200	TBD
▲ SWM	▲ Dumpster Permits	\$ 2,600,000	TBD

▲ Project Due Diligence Underway

- . Reviewing all permits, licenses and fees to identify staff, IT systems, permit & inspection processes, and current permit holders
- . Documenting permits by category of business
- Identifying inter-departmental permit links
- . Developing database to store permit and business category information

▲ Next Steps

- . Perform audit of each permit-requiring category of business to identify those not in compliance
- . Contact and bill those businesses not in compliance
- Develop web/customer tool so businesses can easily identify what permits and licenses they need
- . Draft plan to share information across departments and systems
- Craft permit non-compliance ordinance to penalize businesses when they are willfully negligent

▲ Long Term Vision

- . Identify opportunities to simplify processes
- . Develop formal tools to foster greater collaboration and enforcement between departments
- . Launch tools to improve customer experience
- . Develop self service and additional payment options



SAP AR Project Update – HHS Pilot & Phase II

Objectives

- Accurate invoicing of all customers and automated tools for noticing of delinquent customers
- Improved processes with fewer systems, automated processes, and clean data
- ▲ Centralized reporting for Finance Departments ARC division
- ▲ Foundation for SAP AR implementation with other departmental revenue streams

Phase I Pilot Project: Where we are to date

- ▲ SAP Accounts Receivable and Sales & Distribution modules configured for HDHHS Lab Billing Pilot Project
- ▲ Completed training for relevant HHS staff
- ▲ Completed User Acceptance Testing on 11/29
- ▲ Project is Live. first bills will be generated at the end of January

Phase II: Data Warehouse & Reporting

- Planning underway for implementation of data warehouse and business analytics reporting tool
- Provides transparency and automated reporting at the detailed level



- ▲ Ability to interface data in from other Citywide systems for universal reporting
- ▲ RCA en route to City Council: To appropriate \$186,050 for software licenses, implementation costs, and customization



Questions

