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CITY OF HOUSTON 
 

INTER OFFICE CORRESPONDENCE 
 
 
To: The Honorable Bill White, Mayor  From: Annise D. Parker 
        City Controller 
 
       Date: April 9, 2004 
 
       Subject: Construction Contractors Review 
        Fiscal Years 2002 and 2003 
 

SUMMARY 
 
I am pleased to present you with the results of the review of City of Houston (City) and 
Metropolitan Transit Authority of Harris County, Texas (Metro) street and road construction 
contractors.  The objectives of the review were to identify and obtain explanations for              
(1) contractors that have not met deadlines as required by contract terms; (2) contracts not 
completed within budget; (3) contracts turned over to sureties; and (4) contractors that have 
been debarred, during the five years ended June 30, 2003 (see Background and Overview for 
review scope changes).  The review revealed two manageable reasons for delays.  They are 
project design changes and project coordination.  The project design changes were caused by a 
variety of reasons, including: 
 

• Additional Work Needed and not in the Original Design; 
• Utility Conflicts; 
• Inaccurate Drawings; 
• Work Deleted from Projects.   
 

  The project coordination issues were mainly attributed to two causes: 
 

• Contractor was Delayed due to Conflicting Work on Same Street; 
• Construction Start Date Postponed Due to Delay in City’s Bid Process.  
 

Of the original 196 projects identified in the City and Metro databases, the team reviewed 25 
construction projects in depth.  Seventeen were City projects and eight were Metro projects.  A 
total of 4,900 days were added to the original contractual days.  Project design changes 
accounted for 2,157 days (44%) of the days added.  Project coordination issues added an 
additional 649 days (13%).   
 
We also noted during the review that 11 additional City construction projects had either been 
turned over or were being turned over to sureties for completion.  Whereas, Metro had three   
projects with sureties for completion.  Also noteworthy is the fact that neither Metro nor the City 
has debarred a contractor from performing street and road construction. 
 
More details of the results of the review are noted in the attached Mayor’s Briefing dated  
April 1, 2004 entitled City of Houston and Metro Street and Bridge Construction Contracts 
Analysis.  On page five of this Briefing is a summary of all change orders reviewed.   
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BACKGROUND AND OVERVIEW 
 
Pursuant to your February 23, 2004 request, my Office assisted in conducting a review of City  
and Metro street and road construction contractors.   
 
After discussions with Public Works and Engineering Department (PW&E) management, the 
scope was reduced from five years ended June 30, 2003, to include only those projects 
completed or substantially completed for fiscal years 2002 and 2003.  PW&E indicated the 
department would not be able to provide an accurate database for five years, but could provide 
accurate data for the two years fiscal years beginning July 1, 2001 through June 30, 2003.  
Additionally, due to the limited time for analysis, the team decided to focus the review on 
projects exceeding time constraints.  A review of construction projects not completed within the 
original budget can be performed at a later date, if necessary.  A summary of the review team’s 
approach follows. 
 
When the City and Metro finish their bidding process for contractors, both entities go through a 
process to accept the winning bid.  Ultimately, City Council awards the winning bid on City 
construction contracts, while Metro’s Board awards the winning bid on Metro construction 
contracts.  The City requires management to obtain further Council approval(s) if the project 
exceeds 105% of the original approved cost.  Metro’s Board requires additional approval(s) if 
the project exceeds 110% of the original approved cost.   
 
One interesting difference between the City and Metro is the final payment process.  At the City, 
when a project is considered complete, a Request for Council Action (RCA) is completed which 
includes pertinent information regarding the constructed project.  This package is sent to City 
Council for their vote of approval for final payment to the contractor.  In Metro’s case, when the 
construction project is complete, they are not required to obtain final payment from the  Board of 
Directors.  
 

PW&E  APPROACH 
 

The team met with PW&E management on February 26, 2004 to discuss what information 
would be available to the team.  PW&E agreed to furnish the team with an electronic database 
containing basic information for projects completed or substantially completed for fiscal years 
2002 and 2003.   
 
The PW&E database provided to the team lacked various basic and vital information.  For 
example, of the 150 projects identified: 
 

• 119 did not include the contract number;     
• 48 did not include the number of days allowed to complete the project; 
• 30 did not provide a Final Completion date; 
• 6 did not contain the Notice to Proceed date. 
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The review of the files revealed no logical order of the documentation, and in many cases, vital 
information such as completion reports, final payment records, change order forms and design 
engineering information was not included in the files.  On the basis of the team’s review, it is 
their opinion that PW&E’s files and the database are not reliable as presented to us.  Since this 
was the best available information to work with, the team selected for further review 17 projects 
that exceeded the original contractual days.  In this case, a project was selected for detailed 
review if it exceeded 200% of the original time granted.  The team’s goal was to select 
approximately 10% to 15% of the total population as a sample size for testing.   
 

METRO APPROACH 
 
The team met with Metro management on March 3, 2004 and Metro provided an electronic 
database consisting of 46 construction projects to the team on March 19, 2004.  Using the same 
logic as explained above in the PW&E Approach, the team selected projects that exceeded 
130% of the original contractual days.  This criterion yielded eight projects to review.  
 
The team requested the files of the eight projects and was able to review those files on 
March 24 through March 26, 2004.  The review of Metro’s project files revealed a thorough and 
complete record keeping of its construction projects.  All change orders were supported and 
documented, the completion documentation was filed, and a review of the contractor’s 
performance was included in each project file. 
 
We appreciate the cooperation extended to the review team by City and Metro personnel during 
the course of this review.  
 
 
Respectfully submitted, 

 
Annise D. Parker 
City Controller 
 
 
 
Attachment  
 
 
xc:  Shirley A. DeLibero, President & CEO, Metro  
      Jon C. Vanden Bosch, Director, Public Works and Engineering Department 



Office of the City Controller
Mayor’s Briefing

April 1, 2004

City of Houston and METRO 
Street and Bridge Construction Contracts Analysis

Complete or Substantially Complete Projects
Fiscal Years 2002 and 2003



Executive Summary
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Overview

Projects

312Unable to determine 
whether original contract 

days were exceeded

46150Total Projects Analyzed
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MetroCOHDatabase Analysis

57Projects completed on time

81
Projects exceeding original 

contract days
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Change Order Review

30345632471Utility conflicts

13622511111Other Justifications

490010533847Total Days

52921415151Conflicting project on same street

7
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Number 
of 

Projects
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Projects

3

4

4

Number 
of 

Projects
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0
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Metro

Number 
of Days 
Delay

Number of 
Days DelayJustifications for Delaying 

Projects

17Projects Selected for
Change Order Review

770394Work not in construction documents

757401Design Changes

11791179Material shortages attributed to 
Railroad delays

TotalCOH
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Description of Change Order
Number of 

Days Added -
City

Number of 
Days Added -

Metro

Total Number 
of Days Added 

Additional work needed but not in construction 
documents 394 376 770
Additional work needed due to a design change 401 356 757
Utility conflicts 247 56 303
City of Houston provided inaccurate construction 
drawings 56 44 100
Deleted work from contract 66 0 66
Traffic signal conduit conflict 0 63 63
Additional work requested by City 0 50 50
Changed material type 30 0 30
Item was in construction plan but not included in 
bidding 9 7 16
Construction Drawings were inaccurate for 
waterlines 0 2 2
Subtotal of Projects with Design Changes 1,203 954 2,157
Contractor was delayed due to conflicting work on 
same street  515 14 529
Construction Start Date Postponed Due to Delay in 
City’s Bid Process 120 120
Subtotal of Projects with Coordination Issues 635 14 649
Materials shortages attributed to delays associated 
with railroad transportation system (Union Pacific 
and Southern Pacific merger caused significant 
delays during 1997 and 1998). 1,179 0 1,179
Project taken over by surety 240 0 240
Unexpected soil contamination and cleanup, 
including revisions 228 5 233
Waterline leak 104 66 170
Weather and Holiday delays 135 14 149
No support for change order 91 0 91
Contractor tested for contamination 21 0 21
Quantity of Bid was insufficient to perform work in 
the contract documents 11 0 11
Re-stripe Streets 0 0 0
Added Water-filled Plastic Traffic Barrier 0 0 0
Project had been split into 2 projects 0 0 0
Payments made to artists on project.  Added no 
additional costs to contract. 0 0 0
Shortage of materials 0 0 0
Traffic Control 0 0 0
 Subtotal Miscelaneous Delays 2,009 85 2,094

TOTAL DAYS DELAYED 3,847 1,053 4,900

Summary of All Change Orders Reviewed 
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Top Five City of Houston Contractors 
Not Meeting Original Contract 

Deadlines

16213Brown & Root

3691Laughlin Environmental

1591Lazer Construction

2421Ray Ferguson
2525Hubco

Average Days Over 
Original Contact Days

Number of ProjectsContractor
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Top Five Metro Contractors
Not Meeting Original Contract 

Deadlines

1321MEB Engineering

705Contractor Technology
867Texas Sterling
1014Jerdon Enterprises
1121McCarthy Brothers

Average Days Over 
Original Contact Days

Number of ProjectsContractor
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Comparison of COH and METRO
Contractors in Common

Average Days Over Original Contact Days

*  Some Contractors had only one project

7018Contractor Technology

2346Pedko Paving

3464Conrad Construction

4290Bencon Management

37122NBG Construction

86123Texas Sterling
METRO*COH*Contractor
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City of Houston 
Contracts Turned over to Sureties

Projects Turned over to Sureties
ReasonNumber of ProjectsContractor

Non performance1Advantage Contract Svs

Non performance1A&J Industrial Coatings

Non performance1Zakhem (Surety) / AJS

Insolvency1Prime General Contractors
Insolvency2MEB Engineering
Insolvency2Pate & Pate Enterprises
Non performance3AJS Construction
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Metro Contracts 
Turned Over to Sureties

Insolvency1McAllister, Akin & Smith

Projects Turned over to Sureties

ReasonNumber of ProjectsContractor

Insolvency1Zakhem – AJS Const.

Insolvency1Grady Management



11

Debarred City of Houston Contractors

None
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Debarred Metro Contractors

None



City of Houston

Selected Data Fields
All Projects

Sorted by Contractor



Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

1 Laughlin Environ. 116 369 485 Calle Rosa, Azalea, Violeta N-0419-01-3

2 Hubco, Inc. 130 560 690 Second Ward (OL 234-97) Q-1134-01-3
3 Hubco, Inc. 200 239 439 Magnolia Park, Ph. IV (OL-218-97) Q-1118-01-3
4 Hubco, Inc. 250 170 420 Reconst. of W. Bellfort & Wilcrest N-0611A-03-3
5 Hubco, Inc. 650 38 688 NSR Project No. 421 N-0347-01-3

Avg Approved 
Days Over Original 

Contract
251.75

6 Ray Ferguson 250 242 492 N. S. Reconstruction Proj. No. 427 N-0353-01-3

7 Brown & Root 120 472 592 NTS - Tier V Alabama Place O/Lay 
Project Q-1128-01-3

8 Brown & Root 60 433 493 Overlay -235-97 District A & B Q-1135-01-3
9 Brown & Root 90 364 454 NS O/L Proj. (OL 239-97) Dist. E Q-1139-01-3
10 Brown & Root 200 280 480 Lindale Park - Tier V Q-1120-01-3
11 Brown & Root 180 232 412 Manchester (OL 229-97) Q-1129-01-3

12 Brown & Root 130 126 256 Eastwood/Broadmoor Ph. II (OL-209-
97) Q-1109-01-3

13 Brown & Root 560 88 648 N. S. Reconstruction Proj. No. 428 N-0360-01-3
14 Brown & Root 90 54 144 South Union, Phase 1 Q-1122-01-3
15 Brown & Root 180 30 210 CBD Storm Sewer Contract #2 N-0671-01-3
16 Brown & Root 720 10 730 Stella Link - Gramercy to South Main N-644E-01-3
17 Brown & Root 548 10 558 Park Row Reconstruction Project N-0644-12-3
18 Brown & Root 400 4 404 NSR Project No. 429 N-0361-01-3
19 Brown & Root 365 0 365 N. S. Reconstruction Proj. No. 426 N-0352-01-3

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

Avg Approved 
Days Over Original 

Contract
161.77

20 Lazer Constr. 90 159 249 Bridge Replacement onVicksburg Street N-0445-01-3

21 AAA ASPHALT 45 311 356
GENERIC OVERLAY PROGRAM IN 
COUNCIL DISTRICT A 
NEIGHBOURHOODS N-1037-30-3

22 AAA ASPHALT 60 5 65 G. B. Convention Center Parking Lot B-0056-01-3
Avg Approved 

Days Over Original 
Contract

158

23 Ray Smith Const., 
Inc. 360 474 834 Victory Drive - Sunny Hill to Wheatley N-0476-A1-3

24 Ray Smith Const., 
Inc. 180 35 215 Gaylord Drive N-1034-02-3

25 Ray Smith Const., 
Inc. 250 30 280 Woodridge Improvement: IH610 to 

Winkler
N-0695-01-3

26 Ray Smith Const., 
Inc. 300 0 300 N054902 Westview Drive Extension N-0549-02-3

Avg Approved 
Days Over Original 

Contract
134.75
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

27 Texas Sterling 
Construction, Inc. 400 524 924 Reconst. of Dow., McG, & Collins N-611A-01-3

28 Texas Sterling 
Construction, Inc. 360 153 513 TELEPHONE ROAD: LAWNDALE TO 

IH 45 N-0611A-40-3

29 Texas Sterling 
Construction, Inc. 365 90 455 N. Wayside Paving -Ley Rd. to Tidwell

N-0538-01-3

30 Texas Sterling 
Construction, Inc. 460 84 544 W. Bellfort Pav. - Kirby to Almeda N-0584A-01-3

31 Texas Sterling 
Construction, Inc. 150 81 231 Hamilton & Chartres Strs.  bet. 

Texas/Preston N-0685-01-3

32 Texas Sterling 
Construction, Inc. 455 70 525 N. McGregor: Fannin to S. McGregor N-0678-01-3

33 Texas Sterling 
Construction, Inc. 460 56 516 Hidalgo Pav. - Yorktown to Chimney 

Rock N-0672-01-3

34 Texas Sterling 
Construction, Inc. 540 45 585 East Little York - N. Freeway to Airline 

Dr N-0458-02-3

35 Texas Sterling 
Construction, Inc. 460 0 460 Blackhawk - Fuqua to Almeda-Genoa 

Road N-0569-01-3
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

Avg Approved 
Days Over Original 

Contract
122.56

36 NBG Constr. 180 122 302 San Felipe Widening N-0565-01-3

37 K.C.C. Group, Inc. 130 111 241 Victory Drive Bridge over Vogel Creek N-0519A-01-3

38 Colt Utilities 240 98 338 Atwell Street Storm System M-0187-01-3

39 ISI 80 92 172 Mokingbird Lane Paving N-0699-01-3

40 J. Holland Const, 30 91 121 Rep. on Caroline - Congress & Franklin M-0126-28-3

41 Bencon Mgmt. 390 90 480 Hammerly Blvd - McKean to Cresdale N-0561-02-3

42 South Coast 
Contruction 240 190 430 Wilcrest Pav. - Richmond to 

Westheimer N-644A-02-3

43 South Coast 
Contruction 375 150 525 Long Point: Campbell to Hollister N-0674-01-3

44 South Coast 
Contruction 250 44 294 Stueb. Airline Bridge & Emnora Bridge N-445G/E-01-3

Metro Avg 86

Metro Avg 42

Metro Avg 37
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

45 South Coast 
Contruction 120 35 155 Westview Paving Project, Phase I N-0549-01-3

46 South Coast 
Contruction 90 5 95 1997 Sidewalk Project 53-3 N-0610A-53-3

Avg Approved 
Days Over Original 

Contract
84.80

47 Total Contracting 
LTD. 360 149 509 Parker Road Paving (I-45 to Airline Dr.) N-0543-01-3

48 Total Contracting 
Limited 90 0 90 1999 Safe Sidewalk Program R4-3 N-0610A-R4-3

Avg Approved 
Days Over Original 

Contract
74.50

49 Phoco, Inc. 120 120 240 1997 Sidewalk Project 27-3 N-610A-27-3
50 Phoco, Inc. 90 24 114 1997 Sidewalk Project 28-3 N-0610A-28-3

Avg Approved 
Days Over Original 

Contract
72

51 Mahadeo Plumb. 90 71 161 1998 Sidewalk Project 48-3 N-0610A-48-3

52 BRH-Garver, Inc. 90 66 0 West Bellfort Improvement R-0018-WB-3
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

53 Conrad 
Construction Co. 450 143 0 W Bellfort - Synott to Dairy Ashford N-0466-01-3

54 Conrad 
Construction Co. 330 48 378 South Post Oak - Allum to West Orem N-0636-03-3

55 Conrad 
Construction Co. 90 0 90 Easthaven Storm Sewer Improvements M-0126-S1-3

Avg Approved 
Days Over Original 

Contract
63.67

56 Garver 
Construction 90 60 150 Greenbriar Relief Storm Sewer M-0233-01-3

57 SCI Constructors, 
Inc. 75 104 179 NTS - Tier VI Oaklawn/Fullerton O/L 

Project Q-1150-01-3

58 SCI Constructors, 
Inc. 90 90 180 NTS - Tier VI Meadowbrook O/L Project Q-1146-01-3

59 SCI Constructors, 
Inc. 90 89 179 NTS - Tier VI Brookhaven O/L Project

Q-1143-01-3

60 SCI Constructors, 
Inc. 90 11 101 NTS - Tier VI Westview /Pine Terrace 

O/L Q-1156-01-3

Metro Avg 34
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

61 SCI Constructors, 
Inc. 140 0 140 Overlay Tier VII @Settegast Q-1300-02-3

Avg Approved 
Days Over Original 

Contract
58.80

62 Pedko Paving 200 131 331 Greenbriar - Rice Blvd. to U.S. 59 N-611A-04-3

63 Pedko Paving 440 54 494 S. Post Oak Rd - S. Main to W. Orem N-0636-01-3

64 Pedko Paving 90 0 90 NTS - Tier VI Cottage Groove O/L 
Project Q-1145-01-3

65 Pedko Paving 90 0 90 NTS Tier II - Independence Heights 
Subdiv. N-1037-13-3

Avg Approved 
Days Over Original 

Contract
46.25

66
Dolson Sierra 
Construction 

Group
150 285 435 1999 Safe Sidewalk Program P6-3

N-0610A-P6-3

67
Dolson Sierra 
Construction 

Group
120 74 194 1998 Sidewalk Project 82-3

N-0610A-82-3

68
Dolson Sierra 
Construction 

Group
90 13 103 1998 Sidewalk Project 61-3

N-0610A-61-3

Metro Avg 23
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

69
Dolson Sierra 
Construction 

Group
180 0 180 SAFE SIDEWALK PROGRAM

N-0610A-T4-3

70
Dolson Sierra 
Construction 

Group
120 0 120 1999 Safe Sidewalk Program R6-3

N-0610A-R6-3

71
Dolson Sierra 
Construction 

Group
120 0 120 1999 Safe Sidewalk Program P4-3

N-0610A-P4-3

72
Dolson Sierra 
Construction 

Group
120 0 120 1998 Sidewalk Project 80-3 N-0610A-80-3

73
Dolson Sierra 
Construction 

Group
90 0 90 1998 Sidewalk Project 90-3 N-0610A-90-3

74
Dolson Sierra 
Construction 

Group
90 0 90 1997 Sidewalk Project 46-3 N-0610A-46-3

Avg Approved 
Days Over Original 

Contract
41.33

75 Peltier Constr. 230 70 300 Westheimer # 1 Lift Sta. Rehabilitation R-0267-12-3

76 Peltier Constr. 365 10 375 Bradford & Lydia Lift Station Repl. R-0267-17-3
Avg Approved 

Days Over Original 
Contract

40
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

77 Kinsel Industries 145 66 211 Paving for West MacGregor, Section III N-1040-01-3

78 Kinsel Industries 180 55 235 Const. Blackhawk - Fuqua to City Limits N-0616-01-3

79 Kinsel Industries 400 36 436 Sanitary Sewer Rehabilitation in Sims 
Bayou R-1012-01-3

80 Kinsel Industries 60 0 60 NTS Tier VII - Genoa/Gulf Palms 
Subdiv. N-1037-12-3

Avg Approved 
Days Over Original 

Contract
39.25

81 M.T. Contractors 90 61 151 1997 Sidewalk Project 16-3 N-0610A-16-3
82 M.T. Contractors 130 21 151 1998 Sidewalk Project 01-3 N-0610A-01-3

83 M.T. Contractors 340 0 340 Wilcrest Pav: Harwin - Richmond(Seg 
II) N-0644A-03-3

84 M.T. Contractors 90 0 90 1998 Sidewalk Project 18-3 N-610A-18-3
Avg Approved 

Days Over Original 
Contract

20.5

85 Jimerson 
Underground, Inc. 365 38 403 WINLOW PLACE STORM SEWER

M-0224-WP-3

86 Jimerson 
Underground, Inc. 300 0 300 Martin Luther King Drainage 

Improvements M-1000-01-3
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

Avg Approved 
Days Over Original 

Contract
19.00

87 CONTRACTOR 
TECHNOLOGY 231 46 277 Midtown Str. Reconst. Ph. II- NSR 443 N-0376-02-3

88 CONTRACTOR 
TECHNOLOGY 480 25 505 NSR NO. 437: AFTON OAKS N-0369-01-3

89 CONTRACTOR 
TECHNOLOGY 440 0 440 N. Braeswood - Stella Link to S Main N-0644-11-3

90 CONTRACTOR 
TECHNOLOGY 270 0 270 Midtown Str. Reconstr. - NSR 443 (Ph. 

I) N-0376-01-3

Avg Approved 
Days Over Original 

Contract
17.75

91 Durwood Greene 
Const. 160 88 0 O/Lay at Northline Park, Phase II, 

Package II N-1037-09-3

92 Durwood Greene 
Const. 120 37 157 NTS - Tier VI Trinity Gardens O/L 

Project Q-1154-01-3

93 Durwood Greene 
Const. 200 34 0 NTS Tier VI - Third Ward PH1 N-1037-06-3

94 Durwood Greene 
Const. 60 30 90 NTS - Tier VI Northline Park O/L Project Q-1148-01-3

95 Durwood Greene 
Const. 45 6 51 NS O/Lay Proj. (OL 240-98) Dist. F Q-1140-01-3

Metro avg 70
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

96 Durwood Greene 
Const. 180 0 180 O/Lay at Northline Park, Phase II, 

Package I N-1037-08-3

97 Durwood Greene 
Const. 180 0 180 NTS-Tier VI Reveille/Park Place O/Lay 

Proj. Q-1151-01-3

98 Durwood Greene 
Const. 90 0 90 NTS-Tier VI Meadowcreek O/lay Proj. Q-1147-01-3

99 Durwood Greene 
Const. 90 0 90 O/Lay Proj. @ Oak Forest/Mangum 

Manor Q-1149-01-3

100 Durwood Greene 
Const. 90 0 90 NTS - Tier VII - Sunnyland and East 

Lawndale Q-1200-01-3

102 Durwood Greene 
Const. 90 0 90 NTS-3rd Ward Overlay Project Q-1153-01-3

103 Durwood Greene 
Const. 90 0 90 NTS - Tier VI Montie Beach O/Lay 

Project Q-1144-01-3

Avg Approved 
Days Over Original 

Contract
16.25

104 Ramos Industries 374 30 404 N. S. Reconstruction Proj. No. 425 N-0351-01-3

105 Ramos Industries 480 0 480 NSR No. 436 Briargrove Subdivision N-0368-01-3

Avg Approved 
Days Over Original 

Contract
15

106 AJS Constr. 330 14 344 N. S. Reconstruction Proj. No. 434 N-0366-01-3
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Item 
Number Contractor Original Contract 

Days to Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003 
CONTRACTORS REQUIRING ADDITIONAL TIME

107 Rago, Inc. 90 20 110 1997 Sidewalk Project 55-3 N-0610A-55-3
108 Rago, Inc. 130 0 130 1998 Sidewalk Project 81-3 N-0610A-81-3

10

109 Conrad 
Construction Co. 300 3 303 Bellfort Ave. Paving from Almeda to 

SH288 N-0583-01-3

110 DCE Contruction 120 14 134 1998 Sidewalk Project 70-3 N-0610A-70-3
111 DCE Contruction 90 0 90 1998 Sidewalk Project 71-3 N-0610A-71-3

112 DCE Contruction 90 0 90 Leeland Street Storm Sewer 
Replacement M-0126-27-3

113 DCE Contruction 120 0 120 1999 Safe Sidewalk Program Q7-3 N-0610A-Q7-3

114 DCE Contruction 180 0 180 Brays Bayou (Roark Rd #2) F/Main 
Relocate R-0267-47-3

2.33
Metro Avg 0
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Item 
Number Contractor

Original 
Contract 
Days to 

Complete

Approved 
Change 
Orders 

adding days 
to Complete

Actual 
Days 

Granted
Project Name GFS Number

1 Angel Brothers 100 0 100
Asphalt Overlay Projects in 
Freeway/Pine Valley and 
Overbrook/Bayou Oaks N-1037-19-3

2 Angel Brothers 90 0 90 NTS Tier VII - Parkwood Subdiv. N-1037-15-3

3 Angel Brothers 60 0 60 NTS Tier VI - Northline Park, Phase I N-1037-05-3
4 Angel Brothers 60 0 60 NTS Tier VII - N. Montrose N-1037-07-3

5 Caan Construction 
Services 90 0 90 1997  Sidewalk Project 47-3 N-0610A-47-3

6 Caan Construction 
Services 90 0 90 1999 Safe Sidewalk Program R5-3 N-0610A-R5-3

7 Caan Construction 
Services 180 0 180 1999 Safe Sidewalk Program T5-3 N-0610A-T5-3

8 Caan Construction 
Services 180 0 180 1999 Safe Sidewalk Program T6-3 N-0610A-T6-3

9 Calco Contr. 360 0 360 Hillcroft Ave. Stm. Sewer 
Improvements M-0193-01-3

10 Insituform Tec 300 0 300 Sanitary Sewer Rehab. in S.W. 
Service Area R-1032-01-3

11
INTRA 

CONSTRUCTION 
CORP.

230 0 230 HILBURY RELIEF PROJECT M-0231A-02-3

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY2002 AND 2003          
CONTRACTORS NOT REQUIRING ADDITIONAL TIME
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COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY2002 AND 2003          
CONTRACTORS NOT REQUIRING ADDITIONAL TIME

12 JFT Construction, Inc. 360 0 360 Chimney Rock from Luddington to 
Benning N-0681-01-3

13 JFT Construction, Inc. 150 0 150 1999 Safe Sidewalk Program P5-3 N-0610A-P5-3
14 JFT Construction, Inc. 120 0 120 1999 Safe Sidewalk Program Q4-3 N-0610A-Q4-3
15 JFT Construction, Inc. 120 0 120 1999 Safe Sidewalk Program S5-3 N-0610A-S5-3
16 JFT Construction, Inc. 90 0 90 1999 Safe Sidewalk Program Q9-3 N-0610A-Q9-3

17 R.K. Wheaton, Inc. 170 0 170 Water Line Replacement in Hadden 
Terrace Subd. S-0035-42-3

18 Ranger Ins. 240 0 240 1997 Sidewalk Project 26-3 N-610A-26-3
19 Ranger Ins. 240 0 240 1997 Sidewalk Project 36-3 N-610A-36-3
20 Ranger Ins. 240 0 240 1997 Sidewalk Project 38-3 N-610A-38-3

21 Reddico Const. 340 0 340 Belvedere Lift Station Replacement R-0267-48-3

22 Silva, Inc. 90 0 90 NTS - Tier VI Westbury O/Lay 
Project Q-1155-01-3

23 Silva, Inc. 45 0 45 Overlay Tier VII @ Shepherd Forest Q-1300-03-3

24 Silva, Inc. 45 0 45 Overlay Tier VII @North Lindale Q-1300-04-3
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1 Caan Construction 
Services ? ? ? 1998 Sidewalk Project 00-3 N-0610A-00-3

2 Caan Construction 
Services ? ? ? 1999 Safe Sidewalk Program 

S4-3 N-0610A-S4-3

3 Conrad 
Construction Co. ? ? ? Briarcroft Subdivision Relief 

Storm Sewer M-0126-04-3

4 Conrad 
Construction Co. ? ? ?

Lakeview Relief Storm Sewer 
- Phase 2 (Bounded by Knipp 
and Memorial)

M-0231-04-3

5 CONTRACTOR 
TECHNOLOGY ? ? ? Binz: Almeda to Main N-0611A-35-3

6 CTI ? ? ? Fairbank N. Houston - 
Hempstead to N. Fwy N-0585-01-3

7
Dolson Sierra 
Construction 

Group
? ? ? 1998 Sidewalk Project 62-3 N-0610A-62-3

8 El Dorado Paving ? ? ? 1998 Sidewalk Project 60-3 N-0610A-60-3

9 Pedko Paving ? ? ? N. S. Reconstruction Proj. 
No. 432 N-0364-01-3

10 Resicom, Inc. ? ? ? 1999 Safe Sidewalk Program 
S6-3 N-0610A-S6-3

11 Silva, Inc. ? ? ?

Asphalt Overlay Project in 
Home Owned Estates/Hidden 
Forest and Rosewood/N. 
Settegast/ Trinity Gardens

N-1037-29-3

12 Texas Sterling 
Construction, Inc. ? ? ? Cook Rd. Improvement - 

Bellaire to Alief Clodine N-0638-01-3

COH STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003   
INFORMATION NOT AVAILABLE TO DETERMINE LENGTH OF CONSTRUCTION
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Item 
Number

Contractor

Original Contract 
Days to Complete

Approved Change 
Orders adding days 

to Complete

Actual 
Days 

Granted Project Name Project Number

1 MEB Engineering 465 132 597 
Reconstruction of  San Jacinto, 
Segment I: Walker to Leeland CT9800085

2 McCarthy Brothers 365 112 477 
Construct Kelley Bypass 
(Structural HOV) CT9800080

3 Jerdon Enterprises 165 193 358 Kelley/Neches St. Improvements CT9900010

4 Jerdon Enterprises 330 104 434 

Reconstruction of St. Joseph 
Parkway, Segment II: San 
Jacinto to Louisiana CT9800099

5 Jerdon Enterprises 370 83 453 

Reconstruction of St. Joseph 
Parkway, Segment I: Jackson to 
San Jacinto CT9800104

6 Jerdon Enterprises 270 23 293 
Construct Kelley Bypass 
(Roadway HOV) CT9800134

Avg Approved Days 
Over Original Contract 101

7 Texas Sterling Const. 259 340 599 
Reconstruction of McKinney, 
Segment II: Smith to San Jacinto CT9900041

8 Texas Sterling Const. 180 147 327 
Reconstruction of McKinney, 
Segment I: Bagby to Smith CT9900034

9 Texas Sterling Const. 450 138 588
Reconstruction of Fannin: 
Braeswood to MacGregor CT9900083

10 Texas Sterling Const. 400 42 442
Reconstruction of Fannin: 
Holman to Pierce CT0000062

11 Texas Sterling Const. 300 14 314
Reconstruction of San Jacinto: 
Holman to Blodgett CT0200005

METRO STREET AND BRIDGE CONSTRUCTION PROJECTS FY 2002 AND 2003
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12 Texas Sterling Const. 430 7 437 

Reconstruction of Louisiana, 
Segment III: Spur 527 to W. 
Gray CT9800105

13 Texas Sterling Const. 360 0 360 
Reconstruction of San Jacinto: 
Pierce to Holman CT0100532

Avg Approved Days 
Over Original Contract 86

14 Contractor Technology 480 141 621
Reconstruction of Fannin: 
Commerce to Pierce CT0100012

15 Contractor Technology 395 92 487 
Reconstruction of San Jacinto, 
Segment II: Leeland to Pierce CT9800137

16 Contractor Technology 270 78 348

Reconstruction of Lamar: 
Louisiana to Main & McKinney: 
Travis to Main CT0200011

17 Contractor Technology 300 41 341
Reconstruction of Louisiana, 
Segment II: Lamar to West Gray CT0000056

18 Contractor Technology 360 0 360
Reconstruction of Fannin: 
Wheeler to Holman CT0000055

Avg Approved Days 
Over Original Contract 70

19 Bencon Management 540 168 708 
Reconstruction of Louisiana, 
Segment I: Lamar to Congress CT9900021

20 Bencon Management 298 0 298 

Reconstruction of McKinney, 
Segment IIII: San Jacinto to 
LaBranch CT9900028

21 Bencon Management 330 0 330
Reconstruction of Smith, 
Segment 1: Spur 527 to W. Gray CT0000007
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22 Bencon Management 380 0 380
Reconstruction of Milam: Spur 
527 to Pierce St. CT0200001

Avg Approved Days 
Over Original Contract 42

23 NBG Constructors 120 37 157
Construction of Independence 
Boulevard CT0100029

24 Conrad Construction 270 67 337
Reconstruction of Hidalgo, 
Phase 3 CT9900075

25 Conrad Construction 120 0 120 
Reconstruction of Gellhorn: 
Bucroft to Guinevere CT9900072

Avg Approved Days 
Over Original Contract 34

26 Infrastructure Services 240 67 307
Reconstruction of Lamar, 
Segment I: LaBranch to Main CT0100001

27 Infrastructure Services 120 10 130

Reconstruction of 
Bellfort/Mykawa at Railroad 
Crossing CT0000077

28 Infrastructure Services 120 0 120 
Construction of Southmore Bus 
Pads (6) CT0000009

Avg Approved Days 
Over Original Contract 26

29
Zachem (Assigned to 
Bencon Management) 210 26 236

Reconstruction of San Jacinto, 
Segment III: Commerce to 
Walker CT9900064

30 Pedko Paving, Inc. 350 94 444
Reconstruction of Canal, Phase 
II: Drennan to 65th St. CT0000063
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31 Pedko Paving, Inc. 300 41 341 
Reconstruction of Gessner Rd., 
Phase II CT9800143

32 Pedko Paving, Inc. 330 25 355
Reconstruction of Fulton: 
Crosstimbers to Lyerly CT0100020

33 Pedko Paving, Inc. 180 0 180 
Reconstruction of Hillcroft: 
Bellaire to Bissonnet CT9900084

34 Pedko Paving, Inc. 150 0 150 
Reconstruction of Hogan - 
Lorraine: I-45 to Maury CT0000008

35 Pedko Paving, Inc. 150 0 150
Reconstruction of Calgary Road: 
Hirsch to Homestead CT0000032

36 Pedko Paving, Inc. 365 0 365
Reconstruction of S. Acres: 
Cullen to Mykawa CT0000040

Avg Approved Days 
Over Original Contract 23

37 Smith-Mobley, Inc. 120 17 137
Construction of Gray Bus Pads 
(6) Baldwin to Fannin CT0000039

38 DCE Const. 120 0 120 
Construction of McGowen Bus 
Pads (7) CT9900088

39 DCE Const. 90 0 90
Construction of Holman Bus 
Pads (14) Fannin to Crawford CT0000054

Avg Approved Days 
Over Original Contract 0

40
McAllister, (Assigned to 
Pedko Paving, Inc.) 120 0 120

Reconstruction of Cleburne: 
Sampson to S. Frwy CT0000030

41 Posso Construction 145 0 145
Construction of LaBranch Bus 
Pads (6) Francis to Southmore CT0000041
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42 SER Construction 120 0 120 
Construction of LaBranch Bus 
Pads (6) Pierce to Francis CT0000024

43 Topco Company 150 0 150

Construction of Crawford Bus 
Pads (8) Pierce to Winbern & 
Webster Bus Pads (5) Baldwin 
to Main CT0000076

1 Grady Management 270 (270)
Construction of Independence 
Boulevard, Phase I CT9800119

2 Zakhem - AJS Const. 410 (410)
Segment III: Commerce to 
Walker CT9900064

3 McAllister, Akin & Smith 120 (120)
Reconstruction of Cleburne: 
Sampson to S. Frwy. CT0000030

PROJECTS TURNED OVER TO SURETYS
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