HURRICANE HARVEY-DR17 STATUS UPDATE

Funding by Project Status

DR17 Program Budgets

Projects Announced $51M —\ Activity Type Amount

Funds Available for Projects

v

$16M\ Small Rental $13,424,373
Single Family New Development  $60,000,000
Public Services $17,851,394
Planning $22,217,000
Multifamily $370,855,752

Homeowner Assistance Program  $69,188,511

Homebuyer Assistance Program  $18,016,785

Economic Revitalization $21,803,775
Buyout $55,800,000
Administration $15,000,000

\— Projects Under Contract $597M Total $664,1 57,590

Data as of October 30, 2024



MULTIFAMILY PROGRAM UPDATE

] Projects generate
Leverage Ratio of 1:3

for every $1 in CDBG-DR funds spent, 3072 and 500

$3 in additional investment is generated Affordable Rate Units Market Rate Units
(<80% AMI)

$371M o $371M

CDBG-DR in progress

Projects by Stage

8 23 Z 4

Under Construction Removed Withdrawn

Underwriting Pending Closing Construction Complete

Multifamily Project Detail

Projects by Housing Type

Supportive Housing " Project Name Population Type = CDBG-DR Requested Total Development Costs Total Units &
‘ 4 2100 Memorial Senior $25,000,000 $59,287,719 197
900 Winston Senior $11,230,000 $30,042,004 114
Avenue on 34th Family $9,090,000 $18,187,638 70
Senior 9~ — Family 18 Bellfort Park Family $3,500,000 $14,083,048 64
Briarwest Apartments Family $2,500,000 $22,320,000 120
Canal Lofts Family $12,000,000 $34,425,000 150

Total $359,604,701 $993,989,118 3572 ¥

< >

Data as of October 30, 2024



Project Name

MULTIFAMILY PROJECT DETAIL

Population Type

CDBG-DR Requested

Total Development Costs

Total Units

LMI Units

Canal Lofts

West Little York

Heritage Senior Residences
St Elizabeth Place

2100 Memorial

South Rice Apartments
Richmond Senior Village
Scott Street Lofts

Caroline Lofts
OST Lofts

Briarwest Apartments
McKee City Living

Edison Lofts
Regency Lofts

Avenue on 34th

Ella Grand
900 Winston

Dian Street Villas

Gala at MacGregor
Lockwood South

The Gale Winds Apartments
Connect South Apartments

Bellfort Park

Hay Center Campus
Magnificant House

New Hope Housing Savoy
NHH at Avenue J

Summit at Renaissance Park
Temenos Place

The Citadel (fka Elgin Place)
W. Leo Daniels Towers |

Family
Family
Senior
Family
Senior
Family
Senior
Senior
Family
Family
Family
Family
Family
Family
Family
Senior
Senior
Family
Senior
Family
Family
Family
Family
Supportive Housing
Supportive Housing
Supportive Housing
Family
Family
Supportive Housing
Senior
Senior

$12,000,000
$2,350,000
$14,350,000
$11,519,026
$25,000,000
$12,400,000
$15,500,000
$14,500,000
$19,619,640
$19,310,000
$2,500,000
$14,500,000
$8,000,000
$14,000,000
$9,090,000
$12,000,000
$11,230,000
$12,344,404
$9,900,000
$9,950,000
$1,650,000
$11,900,000
$3,500,000
$5,000,000
$18,656,631
$13,200,000
$12,485,000
$14,900,000
$8,000,000
$10,250,000
$10,000,000

$34,425,000
$22,830,000
$37,887,698
$31,465,057
$59,287,719
$33,085,918
$36,483,974
$34,673,324
$39,864,269
$33,508,508
$22,320,000
$35,419,526
$27,955,394
$35,005,530
$18,187,638
$31,852,011
$30,042,004
$28,971,116
$26,624,431
$27,330,000

$3,304,988
$27,675,124
$14,083,048
$29,869,316
$36,742,209
$33,794,447
$34,767,583
$81,219,572
$33,965,013
$28,190,721
$23,157,980

150
150
135
85
197
115
125
123
119
130
120
120
126
120
70
128
114
108
85
80
18
77
64
50
149
120
100
325
95
74
100

100
105
94
44
159
86
100
98
95
109
100
100
107
102
56
115
102
96
75
72
10
70
64
50
149
120
100
325
95
74
100

Market Units
v
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Data as of October 30, 2024

$359,604,701

$993,989,118



SINGLE FAMILY PROGRAM UPDATE

GLO Project Approval Status

1236

Projects

L GLO Approved 1236

Projects in Progress by Assistance Type

0 0

Recons Under
Construction

Homeowners in Contract
Closings / Permitting /
Awaiting NTPs

Approved Homebuyers
Searching for Home

HbAP HoAP

Data as of October 30, 2024

Status of GLO Approved Projects Completed GLO Approved Projects by Program

Projects in Progress

6 | Homebuyer Assistance
488

1230

Projects

1236

Projects

\__ Homeowner Assistance*

Projects Completed
LT P 742

1230

Projects Completed by Assistance Type

488

212
71
0
Rehabs Under Homebuyer Recons Completed Rehabs Completed Reimbursement
Construction Assistance Program Checks Sent
Closings
HbAP HoAP

*Some homeowners may receive a reimbursement check while also participating in the rehab option.



PUBLIC SERVICES PROGRAM UPDATE

DR17 Funding by Agency

Agency Name Amount
" L A
Funding by Project Status Alliance $2,343,303
Avenue $293,247

Funds Available for Projects
$1M ) Baker Ripley $0

Capital IDEA $838,715

Fifth Ward Community $47,950

HAWC $627,901

HEART Program $400,000

Home Builders Institute $1,539,612

Houston Area Urban League $591,949

$ 1 8 M Local Initiatives $2,871,777
Total Funding Montrose Center $679,860
NestQuest $244,615

SEARCH $1,112,789

SER Jobs $1,375,000

TXRX $300,000

Village $832,735

\_ Contracts Approved by Council Women's Home $1,098,137

$17M Women's Home #2 $1,349,543

xFunds Available for Projects $1,304,260

Total $17,851,394

Data as of October 30, 2024



