
Housing 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Expenditures $0 $0 $882,933 $2,048,405 $3,400,353 $5,184,924 $7,255,026 $9,490,736 $11,710,736 $13,930,736 $16,150,736 $18,500,736 $20,850,736 $23,199,736 $25,399,736 $27,456,590 $29,348,895 $31,089,816 $32,691,463 $34,197,011 $35,612,226 $36,950,521 $38,280,824 $40,106,250 $40,106,250 $40,106,250 $40,106,250 $40,106,250
Quarterly Projection $0 $0 $882,933 $1,165,472 $1,351,948 $1,784,571 $2,070,102 $2,235,710 $2,220,000 $2,220,000 $2,220,000 $2,350,000 $2,350,000 $2,349,000 $2,200,000 $2,056,854 $1,892,305 $1,740,921 $1,601,647 $1,505,548 $1,415,215 $1,338,295 $1,330,303 $1,825,426
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0

Non-Housing 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Expenditures $0 $0 $15,000 $30,000 $60,000 $90,000 $120,000 $150,000 $969,250 $1,788,500 $2,607,750 $3,427,000 $4,246,250 $5,065,500 $5,884,750 $6,704,000 $6,704,000 $6,704,000 $6,704,000 $6,704,000 $6,704,000 $6,704,000 $6,704,000 $7,284,000 $7,284,000 $7,284,000 $7,284,000 $7,284,000
Quarterly Projection $0 $0 $15,000 $15,000 $30,000 $30,000 $30,000 $30,000 $819,250 $819,250 $819,250 $819,250 $819,250 $819,250 $819,250 $819,250 $580,000
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0

Planning & Admin 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Expenditures $200,000 $220,000 $274,250 $328,500 $406,773 $485,046 $641,592 $798,138 $954,684 $1,111,230 $1,267,776 $1,424,323 $1,580,870 $1,737,416 $1,893,962 $2,050,508 $2,207,054 $2,363,600 $2,441,873 $2,520,146 $2,574,396 $2,628,646 $2,682,896 $2,704,750 $2,704,750 $2,704,750 $2,704,750 $2,704,750
Quarterly Projection $200,000 $20,000 $54,250 $54,250 $78,273 $78,273 $156,546 $156,546 $156,546 $156,546 $156,546 $156,547 $156,547 $156,546 $156,546 $156,546 $156,546 $156,546 $78,273 $78,273 $54,250 $54,250 $54,250 $21,854
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0

Total Expenditures 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Expenditures $200,000 $220,000 $1,172,183 $2,406,905 $3,867,126 $5,759,970 $8,016,618 $10,438,874 $13,634,670 $16,830,466 $20,026,262 $23,352,059 $26,677,856 $30,002,652 $33,178,448 $36,211,098 $38,259,949 $40,157,416 $41,837,336 $43,421,157 $44,890,622 $46,283,167 $47,667,720 $50,095,000 $50,095,000 $50,095,000 $50,095,000 $50,095,000
Quarterly Projection $200,000 $20,000 $952,183 $1,234,722 $1,460,221 $1,892,844 $2,256,648 $2,422,256 $3,195,796 $3,195,796 $3,195,796 $3,325,797 $3,325,797 $3,324,796 $3,175,796 $3,032,650 $2,048,851 $1,897,467 $1,679,920 $1,583,821 $1,469,465 $1,392,545 $1,384,553 $2,427,280 $0 $0 $0 $0
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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[Grantee] Disaster Recovery Program 
Housing Assistance Expenditures

Projected
Expenditures

Actual
Expenditure

Est. completion:
MM/YYYY
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[Grantee] Disaster Recovery Program 
Non-Housing Assistance Expenditures

Projected
Expenditures

Actual
Expenditure

Est. completion:
MM/YYYY
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[Grantee] Disaster Recovery Program 
Planning & Administrative Expenditures

Projected
Expenditures

Actual
Expenditure
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[Grantee] Disaster Recovery Program 
Total CDBG-DR Grant Expenditures

Projected
Expenditures

Actual
Expenditure



Construction of New Housing 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0

Homeownership Assistance 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0

Residential Rehab and Reconstruction 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0

Public Facilities 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities

# of Public Facilities 0
Construction/reconstruction of water lift stations

# of Public Facilities 0
Construction/reconstruction of water/sewer lines or systems

# of Public Facilities 0
Dike/dam/stream-river bank repairs

# of Public Facilities 0
Rehabilitation/reconstruction of public facilities

# of Public Facilities 0
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[Grantee] Disaster Recovery Program
New Housing Construction Accomplishments

Projected
Units

Actual Units

0

0

0

0

0

1

1

1

1

1

1

10
/2

02
4

4/
20

25

10
/2

02
5

4/
20

26

10
/2

02
6

4/
20

27

10
/2

02
7

4/
20

28

10
/2

02
8

4/
20

29

10
/2

02
9

4/
20

30

10
/2

03
0

H
ou

si
ng

 U
ni

ts

[Grantee] Disaster Recovery Program Homeownership 
Assistance Accomplishments

Projected
Units

Actual Units
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[Grantee] Disaster Recovery Program
Residential Rehab & Reconstruction Accomplishments

Projected
Units

Actual Units
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[Grantee] Disaster Recovery Program 
Public Facilities Accomplishments

Projected
Facilities

Actual
Facilities

DRGR Activity Types: (1) Acq, constr, reconstr of public facilities; (2) Constr/reconstr of water lift 
stations; (3) Constr/reconstr of water/sewer lines or systems; (4) Dike/dam/stream-river bank 
repairs; and (5) Rehab/reconstr of public facilities



Economic Development 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0

# of Permanent Jobs Created 0
# of Permanent Jobs Retained 0

Public Infrastructure 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 10/2031
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Populated from QPR Reporting) 0

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 0
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Improvements 0
Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 0
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[Grantee] Disaster Recovery Program 
Economic Development Accomplishments

Projected
Jobs

Actual Jobs

DRGR Measure Types: (1) # of Permanent Jobs Created; and (2) # of Permanent Jobs Retained
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[Grantee] Disaster Recovery Program
Public Infrastructure Accomplishments

Projected Linear
Feet of Public
Improvements

Actual Linear
Feet of Public
Improvements

DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/
stream-river bank repairs; and (3) Rehab/Reconstr of a public improvement
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