
P-21-HO-48-LDZ1Grant:

Houston, TXGrantee:

July 1, 2025 thru September 30, 2025 Performance

Grant Number:
P-21-HO-48-LDZ1

Grantee Name:
Houston, TX

LOCCS Authorized Amount: Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

06/06/2030
Contract End Date:

Submitted - Await for Review
Review by HUD:

Total Budget:
$50,095,000.00

Disasters:

FEMA-4586-TX
Declaration Number

$0.00

$290,887.13

$341,835.00

$0.00

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$2,704,750.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$638,572.38

$2,704,750.00

$2,704,750.00

Overall

Program Income Received

$0.00

$0.00

Active
QPR Contact:Grant Status:
Omotola Johnson

$0.00 $290,887.13Total Funds Drawdown

Grant Award Amount:
$50,095,000.00

HUD Identified Most Impacted and Distressed $341,835.00 $638,572.38

$1,714,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$ 0.00$ 0.00Other Funds

$638,572.38B-21-MF-48-0002 $341,835.00

$0.00B-22-MF-48-0002 $0.00

$0.00B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$0.00B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$290,887.13B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$290,887.13B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$1,714,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$1,714,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$638,572.38B-21-MF-48-0002 $341,835.00

$0.00B-22-MF-48-0002 $0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage

   B-21-MF-48-0002 70.00% $.00.00%

   B-22-MF-48-0002 70.00% $.00.00%

 Overall Benefit Amount

   B-21-MF-48-0002 $20,006,840.00 $.00$.00

   B-22-MF-48-0002 $13,166,335.00 $.00$.00

 Limit on Public Services

   B-21-MF-48-0002 $4,544,400.00 $.00$.00

   B-22-MF-48-0002 $2,969,850.00 $.00$.00

 Limit on Admin/Planning

   B-21-MF-48-0002 $6,059,200.00 $290,887.13$1,714,800.00

   B-22-MF-48-0002 $3,959,800.00 $.00$989,950.00

 Limit on Admin

   B-21-MF-48-0002 $1,514,800.00 $275,410.55$1,514,800.00

   B-22-MF-48-0002 $989,950.00 $.00$989,950.00

 Most Impacted and Distressed

   B-21-MF-48-0002 $30,296,000.00 $638,572.38$1,714,800.00

   B-22-MF-48-0002 $19,799,000.00 $.00$989,950.00

 Mitigation Set-aside

   B-21-MF-48-0002 $3,952,000.00 $.00$.00

   B-22-MF-48-0002 $.00 $.00$.00

Projected

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 638,572.38CITY OF HOUSTON $ 341,835.00

On April 11, 2024, HUD approved the City of Houston’s (City) Public Action Plan for Community Development Block Grant
disaster recovery (CDBG-DR) funds appropriated by the Disaster Relief Supplemental Appropriations Act, 2022 Public Law
(P.L) 117-43, and the Continuing Appropriations Act, 2023 Public Law 117-180 for the purpose of assisting in long-term
recovery from major disasters that occurred in 2021. A total of $50,095,000 was allocated to the City under these
appropriations, comprised of an initial allocation of $30,296,000 and a supplemental allocation of $19,799,000. The
associated grant agreements for grant #B-21-MF-48-0002 and grant #B-22-MF-48-0002 were executed on June 10, 2024,
and the period of performance and budget period starts June 6, 2024, and ends June 6, 2030.

In the course of implementing planned programs, the City has made changes to programs for meeting the needs of Houston
residents. All changes have been captured in the substantial amendment approved by HUD on 04/18/2025.

Monitoring/Audit/TA during Q3-2025 (Jul 2025 – Sep 2025):

There was no Monitoring/Audit/TA during Q3 - 2025.

Section 3 hours update during Q3-2025 (Jul 2025 – Sep 2025):

There was no labor hours to report during Q3 - 2025.
 

Affirmatively Further Fair Housing action occurring during Q3-2025 (Jul 2025 – Sep 2025):

There was no Affirmatively Further Fair Housing action during Q3-2025.
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Winter Storm Home Repair Program $0.00 $40,106,250.00 $0.00

$0.00B-21-MF-48-0002 $23,879,200.00$0.00

$0.00B-22-MF-48-0002 $16,227,050.00$0.00

2, Neighborhood Facilities Resilience Program $0.00 $7,284,000.00 $0.00

$0.00B-21-MF-48-0002 $4,702,000.00$0.00

$0.00B-22-MF-48-0002 $2,582,000.00$0.00

3, Planning $0.00 $200,000.00 $15,476.58

$15,476.58B-21-MF-48-0002 $200,000.00$0.00

$0.00B-22-MF-48-0002 $0.00$0.00

4, Administration $0.00 $2,504,750.00 $275,410.55

$275,410.55B-21-MF-48-0002 $1,514,800.00$0.00

$0.00B-22-MF-48-0002 $989,950.00$0.00

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-21-MF-48-0002 $0.00$0.00

$0.00B-22-MF-48-0002 ($19,799,000.00)$0.00

Grantee Program Summary
Winter Storm Home Repair Program

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00P-21-HO-48-LDZ1 $ 40,106,250.00 $ 40,106,250.00 $ 0.00 $ 0.00

$ 0.00 $ 0.00B-22-MF-48-0002 $ 16,227,050.00 $ 16,227,050.00 $ 0.00 $ 0.00

$ 0.00 $ 0.00B-21-MF-48-0002 $ 23,879,200.00 $ 23,879,200.00 $ 0.00 $ 0.00

Narrative: Home Repair Program – Reconstruction/Rehabilitation
The City has allocated $38,449,272 in funding towards rehabilitation or reconstruction of
homes for low- and moderate-income homeowners impacted by the disaster. Resilience
measures such as power generation and/or storage enhancements may be incorporated
when feasible. Program implementation is underway as shown in the below listed milestones.

Implementation Milestones

    •  Duplication of Benefits Procedure Development – 07/25/2022
    •  Internal Order Creation – Completed 06/18/2024
    •  Application/Form Development – 09/13/2024
    •  OnBase Development - 09/13/2024
    •  Duplication of Benefits Database Development – 9/13/2024
    •  Program Guideline Development – 01/22/2025
    •  Outreach/Marketing Plan – 01/24/2025
    •  Legal Agreements Development Requests –
    •  Initiated 03/07/2025
    •  Master Contractor Agreement Development
    •  Initiated 03/07/2025
    •  Program Guideline Presentation to:
    •  Project Review Committee – 01/07/2025
    •  Housing Committee – 01/23/2025

A summary of planned programs and their current implementation statuses can be found within their respective Grantee
Program Summary sections of this QPR.
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    •  Public Notice – 02/04/2025 thru 03/06/2025
    •  City Council – passed on 03/19/2025
    •  Substantial Amended Program Guidelines – City Council approved on 06/25/2025
    •  Contractor Procurement Initiated – 10/07/2025 PNFDF approval is pending receipt of 1
vendor Conflict of Interest Legal Analysis requested by Compliance & Grants Administration
    •  Program Kickoff – 06/30/2025
 
 
Home Repair Program – Reimbursement
The City has allocated $1,656,978 in funding towards reimbursement of eligible expenses
incurred by low- and moderate-income and urgent need homeowners to help defray some of
the financial burden these homeowners experienced due to the disaster. Program
implementation is underway as shown in the below listed milestones.

Implementation Milestones:

    •  Duplication of Benefits Procedure Development – 07/25/2022
    •  Internal Order Creation – Completed 06/18/2024
    •  Application/Form Development – 09/13/2024
    •  OnBase Development - 09/13/2024
    •  Duplication of Benefits Database Development – 9/13/2024
    •  Program Guideline Development – 01/22/2025
    •  Outreach/Marketing Plan – 01/24/2025
    •  Legal Agreements Development Requests –
    •  Initiated 03/07/2025
    •  Master Contractor Agreement Development
    •  Initiated 03/07/2025
    •  Program Guideline Presentation to:
    •  Project Review Committee – 01/07/2025
    •  Housing Committee – 01/23/2025
    •  Public Notice – 02/04/2025 thru 03/06/2025
    •  City Council – passed on 03/19/2025
    •  Substantial Amended Program Guidelines – City Council approved on 06/25/2025
    •  Contractor Procurement Initiated – 10/07/2025
    •  Program Kickoff – 06/30/2025

Neighborhood Facilities Resilience Program

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00P-21-HO-48-LDZ1 $ 7,284,000.00 $ 7,284,000.00 $ 0.00 $ 0.00

$ 0.00 $ 0.00B-22-MF-48-0002 $ 2,582,000.00 $ 2,582,000.00 $ 0.00 $ 0.00

$ 0.00 $ 0.00B-21-MF-48-0002 $ 4,702,000.00 $ 4,702,000.00 $ 0.00 $ 0.00

Narrative: Neighborhood Facilities Resilience Program
The City has allocated $7,284,000 in funding to assist neighborhood and/or public facilities by
providing funding for resilience measures including standby electric power options that will
allow these facilities to be a resource to the surrounding community in the event of future
disasters. The public facilities and improvements may include, but not be limited to, adding a
generator or other power generation and/or storage enhancements. Substantial Amendment
passed City Council on 03/26/2025 reallocating $550,000 in funding from the Renter Housing
Counseling Program to this Program. Program implementation is underway as shown in the
below listed milestones.

Implementation Milestones

    •  Internal Order Creation – July/August 2024
    •  Identify Eligible Properties – 12/03/2024
    •  Three Sites Identified
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Activities

4 / AdministrationProject # /

        •  Filth Ward Multi-Service Center
        •  Park Place Library
        •  Southwest Multi-Service Center
    •  Project SOW, Scope of Services, Budget – 08/06/2024
    •  Project Review Committee – 10/04/2024
    •  Policies & Procedures (SOP) Development – 10/28/2024
    •  A&E/Environmental/Construction Manager Services (Bid Advertisement) – 05/31/2025
        •  Environmental Phase 1 – 01/07/2025
        •  Bid submittal due date – 02/13/2025
    •  LOA Development – 09/03/2025
    •  Underwriting Process – In progress
    •  Monthly Progress Meetings – Ongoing
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Projected Start Date:

Benefit Type:

Overall

$2,504,750.00

N/A CITY OF HOUSTON

Total Projected Budget from All Sources $2,504,750.00

$0.00

$0.00

$2,504,750.00

$612,718.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2025

Activity Type:

$0.00

06/01/2030

$0.00

To Date

02/11/2021

N/A

$275,410.55

Most Impacted and Distressed Expended

Responsible Organization:

$341,835.00

Administration Under Way

Activity Description:

This activity will support administrative costs associated with Winter Storm Uri CDBG DR21 programs.

Location Description:

2100 Travis Street Houston TX 77002

Activity Progress Narrative:

Project Number:
4

Project Title:
Administration

$612,718.88$341,835.00CITY OF HOUSTON

$0.00     Program Funds Drawdown $275,410.55

$612,718.88$341,835.00Total Funds Expended

$1,514,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$1,514,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$1,514,800.00B-21-MF-48-0002 $0.00

$989,950.00B-22-MF-48-0002 $0.00

$275,410.55B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$275,410.55B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$0.00B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$0.00B-21-MF-48-0002 $0.00

$0.00B-22-MF-48-0002 $0.00

$612,718.88B-21-MF-48-0002 $341,835.00

$0.00B-22-MF-48-0002 $0.00

$0.00

Grantee Activity Number: DR21-ADM-General21; DR21-ADM-
GENERAL22
Activity Title: Administration
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Administration
Administration funds are being used for necessary general administration costs related to CDBG-DR21 according to 2 CFR
570.206. The total Administration budget allocation is $2,504,750. Expenditures incurred through 9/30/2025 will be drawn in
Q4-2025 (Oct-Dec).

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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