
Non‐Housing 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025
Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,048,836 $7,403,623 $22,435,950 $37,468,278 $52,500,606 $58,272,733 $58,305,061 $58,337,389 $58,369,716
Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,048,836 $6,354,787 $15,032,328 $15,032,328 $15,032,328 $5,772,128 $32,328 $32,328 $32,328
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Planning & Admin 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025
Projected Expenditures $0 $0 $7,306 $18,265 $25,385 $166,573 $194,200 $236,983 $288,578 $395,727 $478,451 $609,238 $740,026 $870,813 $1,001,601 $1,132,388 $1,263,176 $1,393,963
Quarterly Projection $0 $0 $7,306 $10,959 $7,120 $141,188 $27,627 $42,783 $51,595 $107,149 $82,724 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787
Actual Expenditure $0 $0 $0 $0 $128,726 $166,573 $192,286 $243,588 $363,963 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245
Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $128,726 $37,847 $25,714 $51,302 $120,375 $80,282

Total Expenditures 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025
Projected Expenditures $0 $0 $7,306 $18,265 $25,385 $166,573 $194,200 $236,983 $288,578 $1,444,563 $7,882,074 $23,045,189 $38,208,304 $53,371,419 $59,274,334 $59,437,449 $59,600,564 $59,763,680
Quarterly Projection $0 $0 $7,306 $10,959 $7,120 $141,188 $27,627 $42,783 $51,595 $1,155,985 $6,437,511 $15,163,115 $15,163,115 $15,163,115 $5,902,915 $163,115 $163,115 $163,115
Actual Expenditure $0 $0 $0 $0 $128,726 $166,573 $192,286 $243,588 $363,963 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245
Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $128,726 $37,847 $25,714 $51,302 $120,375 $80,282 $0 $0 $0 $0 $0 $0 $0 $0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES
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City of Houston CDBG Mitigation Program 
Non‐Housing Assistance Expenditures

Projected
Expenditures

Actual Expenditure

Est. completion:
12/2028
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City of Houston Mitigation Program 
Planning & Administrative Expenditures

Projected
Expenditures

Actual Expenditure

Est. completion:
12/2028
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City of Houston CDBG Mitigation Program 
Total CDBG‐MIT Grant Expenditures

Projected
Expenditures

Actual Expenditure

Est. completion:
12/2028



Non‐Housing
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

Planning & Admin
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

Total Expenditures
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030
$58,402,044 $58,434,372 $58,466,699 $58,499,027 $58,531,355 $58,563,682 $58,596,010 $58,628,338 $58,660,665 $58,692,993 $58,725,321 $58,757,648 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800

$32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,328 $32,152 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030
$1,524,751 $1,655,538 $1,786,325 $1,917,113 $2,047,900 $2,178,688 $2,309,475 $2,440,263 $2,571,050 $2,701,838 $2,832,625 $2,963,413 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200
$130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $130,787 $0 $0 $0 $0 $0 $0 $0
$444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245

1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030
$59,926,795 $60,089,910 $60,253,025 $60,416,140 $60,579,255 $60,742,370 $60,905,485 $61,068,600 $61,231,716 $61,394,831 $61,557,946 $61,721,061 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000

$163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $163,115 $162,939 $0 $0 $0 $0 $0 $0 $0
$444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Non‐Housing
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

Planning & Admin
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

Total Expenditures
Projected Expenditures
Quarterly Projection
Actual Expenditure
Actual Quarterly Expend (from QPRs)

1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
$58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
$3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245

1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
$61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245 $444,245

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Public Infrastructure 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting) 0 0 0 0 0 0

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements 0

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements 0

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES
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City of Houston CDBG Mitigation Program
Public Infrastructure Accomplishments

Projected Linear
Feet of Public
Improvements

Actual Linear
Feet of Public
Improvements

DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/
stream‐river bank repairs; and (3) Rehab/Reconstr of a public improvement

Est. completion:
07/2026



Public Infrastructure
Projected Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Quarterly Projection)
Actual Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements

10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025
0 0 0 0 7,500 15,000 22,500 30,000 37,500
0 0 0 0 7,500 7,500 7,500 7,500 7,500
0 0 0 0 0 0 0 0 0

0 0 0 0 7,500 7,500 7,500 7,500 7,500

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Public Infrastructure
Projected Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Quarterly Projection)
Actual Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements

1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028
49,150 56,050 62,950 69,850 76,750 80,900 81,100 81,250 81,250
11,650 6,900 6,900 6,900 6,900 4,150 200 150 0

0 0 0 0 0 0 0 0 0

11,650 6,900 6,900 6,900 6,900 4,150 200 150 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Public Infrastructure
Projected Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Quarterly Projection)
Actual Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements

4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030
81,250 81,250 81,250 81,250 81,250 81,250 81,250 81,250 81,250

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Public Infrastructure
Projected Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Quarterly Projection)
Actual Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements

7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032
81,250 81,250 81,250 81,250 81,250 81,250 81,250 81,250 81,250

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES



Public Infrastructure
Projected Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Quarterly Projection)
Actual Linear Feet of Public Improvements
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements

10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
81,250 81,250 81,250 81,250 81,250 81,250

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES
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