
July 1, 2018 thru September 30, 2018 Performance Report

B-16-MH-48-0001Grant:

Houston, TXGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-16-MH-48-0001

Grantee Name:
Houston, TX

LOCCS Authorized Amount:
$87,092,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$87,092,000.00

Disasters:

FEMA-4223-TX
FEMA-4245-TX

Declaration Number

Narratives
Disaster Damage:

In 2015, the City of Houston, Texas (the City) experienced two major flooding events.As a result of these catastrophic flooding events, 9 lives
were lost (7 in May event, 2 in October), over 6,000 homes flooded (single family, multifamily, etc.) and critical public infrastructure suffered
substantial damage or total destruction.Each event greatly impacted the Houston area, and many properties actually experienced damages
from both events.Hereafter in this Action Plan, these two floods will be referred to collectively as the “2015 Disasters.” The first flood occurred
during the month of May 2015 and continued into early June 2015 bringing record rainfall upon the city (the Memorial Day Flood). Heavy
downfalls, totaling more than 14 inches, with 12 inches of rain falling on areas of the city in only ten hours and reaching record levels, led to
the devastation from the Memorial Day Flood. Floodwaters inundated the city, bringingHouston to a standstill.The record-breaking rainfall
closed portions of I-10 and I-45. Approximately 800 cars were stranded on the highways surrounding Houston and more than 80,000
Houstonians were without power at one point during these storms. On May 29, 2015, the Memorial Day Flood received a disaster declaration
through FEMA identified as FEMA 4223 (DR-4223). A second catastrophic flooding event occurredover a three-day period from October 30,
2015 to November 1, 2015 (the Halloween Flood). For the second time in less than 6 months,a strong complex of storms moved through the
Houston area leading to torrential rainfall, as much as12 inches in some locations of Houston, leaving 202 streets flooded and 47,000 homes
reporting power outages at some time during the storms.On November 25, 2015, the October flooding event received a disaster declaration
through FEMA identified as FEMA 4245 (DR-4245). The 2015 disasters impacted approximately 36,000 people in Harris and Fort Bend
Counties alone. Impact on Low-and Moderate-Income Populations A household is defined as low- and moderate-income (LMI) when the
combined income of the household is at or below 80 percent of the Area Median Family Income (AMFI) for the county. Some LMI areas in
Houston experienced significant flooding associated with the Memorial and Halloween flooding events. Impact on Special Needs Populations
Special needs populations and those with functional needs may require special attention and help in receiving assistance and disaster
resources. These special needs populations may consist of children, the elderly, pregnant women, those from diverse cultures, individuals
lacking transportation means, individuals with chronic disorders or pharmacological dependencies, those with disabilities, individuals living in
institutions, unable to speak English, and the homeless. Regardless of the functional need, it is vital that all efforts possible are made to
ensure these individuals have the ability to access any available disaster recovery resources. According to HCDD program managers, no
existing HUD-assisted housing received documented damages from the 2015 Disasters, although the construction of some new HUD-assisted
units may have been delayed several days due to the extensive rainfall. Additionally, in regards to the population served through the City
oHouston&rquo;s Housing Opportunities for Persons with HIV/AIDS (HOPWA) Prograprogram managers confirmed that at this time no
HOPWA sites were specifically impacted by the Mayor October flood events. Housing Types Impacted Data of the Memorial Day flooding from
the Houston Office of Emergency Management’s Disaster Summary Outline shows that while a large number of multifamily units were affected
(3,526 units), a much smaller portion received minor (14 units) or major damage (224 units). On the contrary, large numbers of single family
homes experienced minor (827 units) or major damage (930 units), while 2 were destroyed entirely. This information concludes that the

Recovery Needs:

Summary of Impact and Unmet Need
The needs assessment represents Houston’s preliminary calculation of financial impact to the city and its residents, caused by the 2015
Disasters. The assessment explores in detail the components of the $66,560,000 HUD estimate. In accordance with HUD requirements in
determining unmet need, recovery resources already received will be accounted for and subtracted from the estimate of impact.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$87,092,000.00
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The City’s examination of impact and unmet need is organized into three major categories: housing, infrastructure, and economic recovery. In
order to calculate these sums, the City compiled and analyzed data provided by state, federal, and local stakeholders. Data includes reports
from FEMA, SBA, local public agencies and reports from civic organizations. These figures will be updated as new data become available.
The total impact to the city is approximately$549,912,899.58. Of this amount, approximately$491,154,880.92in resources allocated to assist
recovery have been identified, yielding an unmet need of$58,758,018.66.
The housing category yielded the largest amount of financial impact, with the most recovery resources allocated, and the largest amount of
remaining unmet need with more than $38 million in impact remaining to be addressed. This was followed by impact to the infrastructure
sector at approximately $19.9 million remaining in unmet need and lastly, impact to the economic sector at $4,022,000.00 with $0.00
remaining in unmet need.
Housing
CDBG-DRfunds are often usedtorehabilitatedamagedhomes and multifamily units.However,granteesmayalsofund
newconstructionorrehabilitateunitsnot directly impacted bythe disasterifthe activityclearlyaddresses a disaster-relatedissue.Thisimpact canbe
demonstrated bythedisaster’soveralleffectonthe quality,quantity,and affordabilityofthehousingstockandtheresultinginabilityofthat stocktomeet
post-disasterneedsandpopulationdemands.
Based on the analysis of the city’s unmet needs and the limited amount of recovery funds available, the City will target CDBG-DR15 funding
towards a single family housing program, voluntary acquisition program, and infrastructure improvements in support of disaster-impacted
housing.To provide lasting relief to the greatest number of residents, Houston will focus primarily on infrastructure improvements certain to
eliminate or lessen the number of homes that will be impacted by future floods. Many of the same homes that flooded in 2015, flooded in
subsequent events in 2016, highlighting the need for a more permanent solution based on the root cause of the flooding, while also providing
assistance to impacted Houstonians to repair or elevate their homes. Thus, this recovery strategy aims to provide a comprehensive approach
ensuring long-term recovery.
Infrastructure
Funds typically available to assist with infrastructure recovery include FEMA, private insurance, and state and local assistance.
Of the total $21,201,826.41 impact, an estimated $1,239,771.80 in resources have been made available for Houston’s infrastructure needs
resulting in an estimated unmet need of $19,962,054.61. The $19,962,054.61 in impact was calclated based on FEMA Public Assistance
Project application information. Data from the TexasDOT) regarding state roads, impact to ditches and streams, utilities, railroads, schools,
and neighborhood infrastructure will be factored in as it is made available.
The City’s application for FEMA Public Assistance included damage categories of Debris Removal, Protective Measures, Public Buildings,
Public Utilities, and Recreational or Other.The City’s survey of the damage inflicted on infrastructure and the restoration thereof is ongoing and
involves the coordination of multiple City agencies. In conjunction with FEMA’s Public Assistance Grant Program, the City is identifying and
assessing damaged sites to develop cost estimates that quantify the scope of work and financial commitment required for the necessary
infrastructure projects. The current data reveals that infrastructure systems affected by the 2015 Disasters included damage to roadways,
bridges, wastewater treatment systems, drinking water treatment and collection systems. The immediate recovery efforts were documented by
the initial estimates submitted for consideration for Public Assistance, through GIS mapping by city departments, such as the HCDD and the
Houston Office of Emergency Management.
Open Space & Elevation
The city’s overall elevation and drainage orientation towards the Gulf of Mexico, further complicates the impact of neighborhood-level
improvements, and amplifies the complexity and scale of Houston’s long-term needs, within the context of its geography. Thus, the City has
placed an increased focus on the importance of permeable and undeveloped space, open-ditch drainage, or park and open space, in
relationship to flood impacts. As indicated by mapping flooding reports with open ditches, much of the flooding has taken place in areas with
existing open ditch drainage and in areas outside of the existing floodplain, indicating that existing drainage and permeability was insufficient
to prevent flooding. Improvements to existing, insufficient open ditch drainage is vital to further resiliency and the City will be prioritizing
consideration of such projects. Capitalizing on this opportunity to better its communities, the City plans to use this opportunity to invest ingreen
infrastructure projectswhich will provide an economic uplift to communities by improving water quality, reducing the number of costly floods,
and neighborhood beautification.Examples of such projects are further discussed in the CDBG-DR15 Infrastructure Program details below, but
could include bioswales, and green streets while ensuring that downstream flooding does not occur.
Specifically, the City will look to fund projects through theCDBG-DR15 Program which will provide support to the communities and
neighborhoods including those with the most severe unmet needs – low-income historically minority neighborhoods with inadequate open
ditch drainage infrastructure. Through its needs assessment and public comment period, the City focused on these areas mindful that these
communities are more likely to be located in disaster-vulnerable areas, and to suffer disproportionately severe housing and infrastructure
damage because of a disaster. Accordingly, the City will prioritize assistance through its CDBG-DR15 Program to its low-income and
historicaly disinvested minority communities.
Economy
In regards to the specific Economic Unmet Need,a cluainuigteesiatdipcadetmtdasstnewas used to arrive at a remaining unmet economic need
of $0.00, which illustrates the resiliency of the Houston economy.
Connection between Identified Needs and Use of CDBG-DR15 Funding
The City is ever-mindful that the need for safe, decent, and affordable housing is always a top priority. Approximately 6,621 homes in Houston
alone were impacted by the 2015 Disasters. Of these homes, 1,596 were extensively damaged and 2 were damaged beyond repair. Recent
data provided for the development of this Action Plan concluded that 391 single family homes were deemed to have suffered substantial
damage from the 2015 Disasters. The City provided substantial damage letters to these residents notifying them of their responsibility to
perform any repairs in full compliance with the City’s flood plain ordinance. Many recipients of these letters are without the resources
necessary to perform these repairs as required. This additional consideration was evaluated in the further development of the comprehensive
CDBG-DR15 Program design ultimately resulting in the inclusion of a Single Family Housing Program alongside the Infrastructure Program to
assist with such on-going needs as further detailed herein.
It is evident that the 2015 Disasters impacted the City’s quality, quantity, and affordability of the housing stock and its ability to meet post-
disaster needs and population demands.Houston’s ability to provide safe, decent, and affordable housing requires adequate flood mitigation
infrastructure.Continuous impacts are felt by Houston's housing sector as a result of these weaknesses.The City identified that many of the
impacts to the housing sector were due to repeat flooding and were rooted in infrastructure inadequacies.The same communities, consisting of
both renter and homeowner occupied units, are routinely
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$0.00

N/A

$2,540,936.17

$0.00

$739,678.07

$811,229.39

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$56,418,302.79

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$3,116,675.11

$56,418,302.79

$56,418,302.79

Overall

Program Income Received

$0.00

$0.00

To date, HCDD has obligated nearly three-quarters of the $87,092,000 allocation the City of Houston

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$335,975.41

$0.00

Actual

Limit on Public Services

$0.00

62.84%
100.00%

Overall Benefit Percentage (Projected)

$434,468.20

Requirement

Limit on Admin $4,354,600.00

$0.00

Limit on Admin/Planning

$13,063,800.00

Target

$17,418,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $56,418,302.79$82,737,400.00

affected by Houston’s flooding; thus, a more permanent solution is deserved to best assist these communities benefitting renters and
homeowners. Accordingly, a long-term solution for these communities has been prioritized by the City.Adequate housing infrastructure
includes water and sewer services, streets and roads, fire protection, and emergency services. Therefore, a long-term recovery solution for
impacted housing residents is impossible without first creating additional capacity within the City’s flood mitigation with a focus on detention,
which the City will address by using the majority of CDBG-DR15 funding for Public Facilities/Infrastructure and Housing Buyout activities.As
identified in the unmet needs assessment, the greatest number of damaged housing was owner occupied homes (excluding units that were
only cosmetically damaged).Therefore, the City has not elected to provide direct assistance to single family or multifamily renters. However,
renters may benefit from the Public Facilities/Infrastructure and Housing Buyout activities intended to prevent future flooding in neighborhoods
where these activities take place.
Similarly, a strong infrastructure system promotes economic growth. Inadequate supply of infrastructure or unreliability in services deters
critical investment of capital in these communities. Thus, the ability of the city to retain current businesses, as well as develop new businesses,
is dependent upon a strong infrastructure system supporting thesebusinesses.
Baseduponitsreview ofadditionaldatareceivedfrom the initial publication of the draft Action Plan and its consideration of public comments
submitted, the City will fund a housing program to address identified unmet needs within the housing sector. The City has recognized the need
to prioritize its most vulnerable citizens, and will do so through the allocation of $12 million to a Single Family Housing Program, funded under
the CDBG-DR15 Program. These funds seek to further decent, safe, and sanitary housing in flood-impacted areas by providing assistance
through multiple housing activities, such as the rehabilitation, reconstruction, and assistance with property elevation of impacted housing units,
as well as assistance for homeowners that have completed rehabilitation work in relation to the 2015 Disasters with personal resources.
This interdependent relationship between housing, infrastructure, and economic development and revitalization, is the foundation of the City’s
allocation of its CDBG-DR15 Program. Houston is directing its CDBG-DR15 allocation toward projects that support the comprehensive
strategy of the City to recover from the 2015 Disasters. The City plans to leverage additional Tax Increment Reinvestment Zones (TIRZ)
funding to maximize the CDBG-DR15 funds.
Based on the interdependent relationship between housing and a strong infrastructure system, the City is allocating more than $29 million of
its CDBG-DR15 funds for infrastructure activities to repair, replace, or relocate infrastructure including, but not limited to bridges, water
treatment facilities, roads, ditches, drainage systems, and sewer and water lines.

$811,229.39 $2,540,936.17Total Funds Drawdown

Most Impacted and Distressed Expended $739,678.07 $2,767,723.13
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received for the 2015 flood events. Projects that were initially planned for setup in Q2-2018 are progressing through
the City of Houston’s internal processing. The City of Houston is in compliance with Public Law 113-2, requiring a
completed Contract Reporting document uploaded under Administration Activity ADM-16A31 in the Q3-2018 QPR.

A summary status of Infrastructure, Housing Buyout, and Home Repair is provided below. 

INFRASTRUCTURE

The Northside/Northline & Bonita Gardens projects are still in the design phase and monthly spending/draws began
Q2-2018. Incremental delays in submittals during this phase resulted in an approximate 3-month extension in the
overall project timeline. Currently there are $31,700,297 in unobligated Infrastructure funds. Additional projects are
being vetted to be funded from these unobligated funds and are anticipated to be setup and obligated in DRGR
during Q4-2018. In the event that additional funding is made available, the City of Houston has supplemental
projects in queue.

Program Development/Implementation
  •Evaluation and selection of eligible projects (December 2016 – August 2017)
  •Development of project scopes of work/budgets (March 2017 - May 2017)
  •Evaluation of Houston Public Works (PWE) environmental processes (March 2017 - May 2017)
  •Development of payment request procedures (March 2017 – May 2017)
  •Creation of reporting templates (March 2017 – May 2017)
  •Development of Letters of Agreement language (March 2017 – September 2017)
  •Streamlining existing PWE project timelines (September/October 2017)

Contract Award Phase
  •Execution of Letter of Agreement - August 15, 2017
  •Environmental review completed - August 21, 2017
  •Design contract award City Council approval - October 25, 2017

Design Phase
  •Design phase began – December 13, 2017
  •Monthly design spending/draw requests began - February 2018
  •Preliminary Engineering Report submittal (30% completion) – May 4, 2018
  •Final drawings & specifications due (90% completion) –July 23, 2018
  •Mylar submittal – January 2019
  •Construction Request for Proposal Advertisement – February 2019
  •Bid opening – March 2019

Bid and Award Phase
  •Construction contract award – May/August 2019

Construction Phase
  •Construction begins - TBD
  •Monthly construction spending/draw requests begin - TBD
  •Construction completion – September 2022

HOUSING BUYOUT

Harris County Flood Control District (HCFC) identified 24 areas where buyouts are feasible within city limits. Based
on funding availability, the City of Houston has focused its resources in three target areas. Through various outreach
methods, HCFC initially identified 57 specific properties for buyout, however, funding availability only allowed for 47
properties. As of Q3-2018, a total of 17 offers have been made and $899,740 have been paid out and drawn, with
an additional $648,990 scheduled to be drawn in early Q4-2018.

Program Overview
  •Flood Control District’s home buyout program eligibility criteria (such as the source of flooding, the property’s
location and depth within the floodplain, and other    determining factors
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  •Notice of Voluntary Interest form submitted by Homeowner to HCFC
  •If property is identified as eligible for a home buyout Harris County Flood Control District Property Acquisition
Team will contact the homeowner
  •Property owners are provided preflood appraised values for their homes,
  •Relocation assistance is provided by HCFC as part of the buyout process
  •Property is purchased
  •All structures are removed, the utilities are capped and the ground is leveled
  •Demolition is completed after 90 days

Outreach Phase (November 2017 - ongoing)
  •Designated areas identified by HCFC
  •Homeowners notified of voluntary buyout program by multiple outreach methods
  •Homeowners submit Notice of Voluntary Interest form to HCFC
  •HCFC makes eligibility determinations and refers eligible homeowners for appraisal

Appraisal & Title Review Phase (December 2017 - ongoing)
  •Referred for Appraisal
  •Completed Appraisals and made Offers

Acquisition Phase (began January 2018 – 120 days from offer acceptance to draw)
  •Offers made to homeowners
  •Homeowner referred for relocation
  •Property closings

Demolition (began August 2018)
  •Demolitions Performed
  •Demolition Draws executed

Process will continue as projected until additional volunteers are incorporated into the process. Program closeout
will occur once ongoing relocation and housing of last resort provision administration for all buyout properties has
completed (August 2022).

HOME REPAIR PROGRAM

Application intake and identification of qualified applicants is currently underway. Spending for this activity began
late Q1-2018.

Program design/guideline development
  •Analysis/projections of types of assistance needed
  •Outreach methodology development

Outreach (October 2017 – March 2018)
  •Applications were mailed out to homeowners
  •Door-to-door second attempt outreach to homeowners

Intake Phase (November 2017 – ongoing) 4-5 weeks per homeowner
  •Case review
    -Initial verification
    -Title review (second verification)
    -Final compliance review

Contracting (December 2017 – March 2018) 3-weeks per homeowner
  •Contractor pool RFP development/posting
  •Evaluation of contractors
  •Selection of Contractors

Inspections and Environmental Reviews (April 2018 – ongoing) 4-5 weeks per homeowner

Construction began in Q3-2018
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

01-HB, Housing Buyout $0.00 $10,660,000.00 $899,740.29

03-PF, Public Facilities and Improvements (Infrastructure) $752,250.60 $59,880,907.21 $1,168,668.51

14A-SF, Housing (Single Family Home Repair) $793.87 $12,000,000.00 $38,059.17

20-PLN, Planning $0.00 $196,492.79 $98,492.79

21A-ADM, Administration $58,184.92 $4,354,600.00 $335,975.41

9999, Restricted Balance $0.00 ($41,064,000.00) $0.00
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Activities

01-HB / Housing BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

Low/Mod Harris County Flood District

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$0.00

$0.00

$0.00

$1,800,000.00

$621,665.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBP-16SB01 Langwood

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/31/2022

$0.00

To Date

11/01/2017

Area Benefit (Census)

$475,962.79

Most Impacted and Distressed Expended

Responsible Organization:

$145,702.50

Acquisition - buyout of residential properties Under Way

Activity Description:

Harris County Flood Control District will be responsible for managing the day-to-day operations of the voluntary housing
buyouts. Performance measures will be reported on the number of parcels acquired, housing units demolished, and housing
type.

Location Description:

Harris County Flood Control will perform voluntary housing buyouts to eligible property owner applicants in the targeted
neighborhood area of Langwood of Harris County, 77080.

This project had a total of five offers accepted by the end of Q2-2018. There were no new offers accepted during Q3-2018.
Spending/associated draws for this activity began in Q2-2018 and will continue into Q4-2018.

Activity Progress Narrative:

COH-Buyout-LMA LangwoodActivity Title:

Project Number:

01-HB

Project Title:

Housing Buyout

$621,665.29$145,702.50Harris County Flood District

$0.00     Program Funds Drawdown $475,962.79

$621,665.29$145,702.50Total Funds Expended
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  •Volunteers to Date - 11
  •Referred for Appraisal - 10
  •Completed Appraisals - 10
  •Offers Made - 10
  •Owner Declined Participation - 1
  •Offers Accepted - 5
  •Acquisition Draws Completed - 4
  •Referred for Relocation - 5

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5820 2560 8380# of Persons 100.00

LMI%: 68.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,860,000.00

Low/Mod Harris County Flood District

Total Projected Budget from All Sources

Match Contributed

$2,860,000.00

$0.00

$0.00

$0.00

$2,860,000.00

$86,845.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBP-16SB02 Glenburnie/Cashiola

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/31/2022

$0.00

To Date

11/01/2017

Area Benefit (Census)

$86,845.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Harris County Flood Control District will be responsible for managing the day-to-day operations of the voluntary housing
buyouts. Performance measures will be reported on the number of parcels acquired, housing units demolished, and housing
type.

Location Description:

Harris County Flood Control will perform voluntary housing buyouts to eligible property owner applicants in the targeted
neighborhood area of Glenburnie & Cashiola of Harris County, 77022.

This project reported a total of five offers accepted by the end of Q2-2018. During Q3-2018, Harris County Flood Control
District submitted a correction to back out two of the offers accepted, resulting in three total offers accepted by the end of Q2-
2018. There were no new offers accepted during Q3-2018. Spending/associated draws for this activity began in Q2-2018 and
will continue into Q4-2018.

  •Volunteers to Date - 15
  •Referred for Appraisal - 15
  •Completed Appraisals - 8
  •Offers Made - 8
  •Owner Declined Participation - 5

Activity Progress Narrative:

COH-Buyout-LMA Glenburnie & CashiolaActivity Title:

Project Number:

01-HB

Project Title:

Housing Buyout

$86,845.50$0.00Harris County Flood District

$0.00     Program Funds Drawdown $86,845.50

$86,845.50$0.00Total Funds Expended
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  •Offers Accepted - 3
  •Acquisition Draws Completed - 1
  •Referred for Relocation – 3

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1750 1470 3220# of Persons 100.00

LMI%: 65.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Low/Mod Harris County Flood District

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

$0.00

$0.00

$0.00

$6,000,000.00

$729,934.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBP-16SB03 Braeburn Glen

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/31/2022

$0.00

To Date

11/01/2017

Area Benefit (Census)

$336,932.00

Most Impacted and Distressed Expended

Responsible Organization:

$393,002.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Harris County Flood Control District will be responsible for managing the day-to-day operations of the voluntary housing
buyouts. Performance measures will be reported on the number of parcels acquired, housing units demolished, and housing
type.

Location Description:

Harris County Flood Control will perform voluntary housing buyouts to eligible property owner applicants in the targeted
neighborhood area of Braeburn Glen of Harris County, 77074.

This project had a total of nine offers accepted by the end of Q2-2018. There were no new offers accepted during Q3-2018.
Spending/associated draws for this activity began in Q2-2018 and will continue into Q4-2018.

  •Volunteers to Date - 19
  •Referred for Appraisal - 17
  •Completed Appraisals - 15
  •Offers Made - 15
  •Owner Declined Participation -  2
  •Offers Accepted -  9
  •Acquisition Draws Completed –6

Activity Progress Narrative:

COH-Buyout-LMA Braeburn GlenActivity Title:

Project Number:

01-HB

Project Title:

Housing Buyout

$729,934.00$393,002.00Harris County Flood District

$0.00     Program Funds Drawdown $336,932.00

$729,934.00$393,002.00Total Funds Expended
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  •Referred for Relocation - 9

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

830 320 1150# of Persons 100.00

LMI%: 53.86

03-PF / Public Facilities and Improvements (Infrastructure)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

PBF-16C52 - 4A  Northside/Northline

Activitiy Category:

09/30/202208/15/2017

Area Benefit (Census)

Responsible Organization:

Construction/reconstruction of streets Under Way

COH-Streets-LMA 4A Northside/NorthlineActivity Title:

Project Number:

03-PF

Project Title:

Public Facilities and Improvements (Infrastructure)
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Overall

$15,476,063.00

Low/Mod City of Houston Housing and Community Development

Total Projected Budget from All Sources

Match Contributed

$15,476,063.00

$0.00

$0.00

$0.00

$15,476,063.00

$695,590.41

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$529,960.93

$0.00

$0.00

Jul 1 thru Sep 30, 2018

$0.00

$0.00

N/A

$0.00

To Date

$695,590.41

Most Impacted and Distressed Expended $45,655.31

Activity Description:

The City of Houston Department of Public Works and Engineering (PWE) will be responsible for managing the design and
construction of the Northside/Northline neighborhood infrastructure project and overseeing the bidding and selection of
contractors to ensure compliance with all local, state and federal ordinances, regulations and laws during the course of the five
year project period. The project will help mitigate flooding and reduce localized drainage problems in a low-and moderate-
income area. The total project cost is approximately $15,476,063.

Location Description:

The 4A Northside/Northline project is generally bound by Parker to the north, Bauman to the east, Tidwell to the south, and
Fulton to the west.

Design Phase II began during Q2-2018 and is ongoing. Incremental delays in submittals during the design phase resulted in an
approximate 3-month extension in the overall project timeline. The 90% submittal was made on July 16, 2018. The plans are
being updated for post 90% changes and coordination with private utilities is ongoing.

Total funds expended during this quarter include prior quarter corrections due to financial reconciliation that occurred during
Q3-2018.

Design Phase
  •Design phase began - November 1, 2017
  •Monthly design spending/draw requests began - February 2018
  •Preliminary Engineering Report submittal (30%) – April 25, 2018
  •Final drawings & specifications due (90%) – July 16, 2018
  •Mylar submittal – December 17, 2018
  •Construction RFP Advertisement – February 1, 2019
  •Bid opening – February 21, 2019

Activity Progress Narrative:

$708,446.87$45,655.31City of Houston Housing and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/66172# of Linear feet of Public 0

$529,960.93     Program Funds Drawdown $695,590.41

$708,446.87$45,655.31Total Funds Expended

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7725 3360 11085# of Persons 100.00

LMI%: 61.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,731,147.00

Low/Mod City of Houston Housing and Community Development

Total Projected Budget from All Sources

Match Contributed

$13,731,147.00

$0.00

$0.00

$0.00

$13,731,147.00

$446,993.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PBF-16C54 - 12A Bonita Gardens

$222,289.67

$0.00

$0.00

Jul 1 thru Sep 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

08/15/2017

Area Benefit (Census)

$473,078.10

Most Impacted and Distressed Expended

Responsible Organization:

$85,124.66

Construction/reconstruction of streets Under Way

Activity Description:

The City of Houston Department of Public Works and Engineering (PWE) will be responsible for managing the design and
construction of the Bonita Gardens neighborhood infrastructure project and overseeing the bidding and selection of contractors
to ensure compliance with all local, state and federal ordinances, regulations and laws during the course of the five year project
period. The project will help mitigate flooding and reduce localized drainage problems in a low-and moderate-income area. The
total project cost is approximately $13,731,147.

Location Description:

12A Bonita Gardens drainage and paving improvements are generally bound by Laura Koppe Rd to the north, Lockwood Drive
to the east, Union Pacific Railroad to the south and US 59/IH 69 to the west.

During Q3-2018, prior project delays were resolved, however, submittal dates were extended by approximately 3 months. The
90% Submittal was made on September 10, 2018.

Total funds expended during this quarter include prior quarter corrections due to financial reconciliation that occurred during
Q3-2018.

Activity Progress Narrative:

COH-Streets-LMA 12A Bonita GardensActivity Title:

Project Number:

03-PF

Project Title:

Public Facilities and Improvements (Infrastructure)

$482,919.23$85,124.66City of Houston Housing and Community Development

$222,289.67     Program Funds Drawdown $473,078.10

$482,919.23$85,124.66Total Funds Expended
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Design Phase
  •Design phase began - November 1, 2017
  •Monthly design spending/draw requests began - February 2018
  •Preliminary Engineering Report submittal (30%) – April 25, 2018
  •Final drawings & specifications due (90%) – September 10, 2018
  •Mylar submittal – January 22, 2019
  •Construction RFP Advertisement – March 9, 2019
  •Bid opening – March 28, 2019

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/59404# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5300 3055 10710# of Persons 78.01

LMI%: 78.01

14A-SF / Housing (Single Family Home Repair)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

SFR-16SH13

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

COH-SFHR-LMHActivity Title:

Project Number:

14A-SF

Project Title:

Housing (Single Family Home Repair)
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Benefit Type:

Overall

$12,000,000.00

Low/Mod City of Houston Housing and Community Development

Total Projected Budget from All Sources

Match Contributed

$12,000,000.00

$0.00

$0.00

$0.00

$12,000,000.00

$6,384.94

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$793.87

$0.00

$0.00

Jul 1 thru Sep 30, 2018

$0.00

$0.00

N/A

11/01/2020

$0.00

To Date

11/01/2017

Direct Benefit (Households)

$38,059.17

Most Impacted and Distressed Expended

Responsible Organization:

$1,248.87

Activity Description:

HCDD will assist homeowners who have homes damaged in the 2015 flooding events. The program will meet the CDBG
national objective: low- and moderate-income housing, by providing home repair assistance for homes where the household
income is no more than 80% of the Area Median Family Income. Priority will be given to age-dependent households, and
households with a member with a disability, affected by the 2015 flood events. The program is limited to single-family homes
and the home must be the owner’s primary residence. The maximum amount to be spent on each home is up to $45,000,
including change orders. A total of $12 million is allocated to assist with home repairs needed to restore flood-damaged homes
to decent, safe and sanitary living condition.
This activity is justified to provide relief for those people impacted by the 2015 flood events while addressing recognized
impediments to affirmatively furthering fair housing as required under the Fair Housing Act for single family homeowner
assistance.

Location Description:

The following census tracts have been identified as prospective target areas. Outreach may be conducted in some or all of the
census tracts.

a. Census Tract 422600 Block Group 3
b. Census Tract 420700 Block Group 1
c. Census Tract 420800 Block Group 1
d. Census Tract 422900 Block Group 2
e. Census Tract 420700 Block Group 2
f. Census Tract 422402 Block Group 1
g. Census Tract 453000 Block Group 1
h. Census Tract 521400 Block Group 3

During Q1-2018, outreach, which included mailing out 1,972 application packages and hand-delivering 185 interest letters to
homeowners in areas impacted by 2015 floods, concluded in March 2018. Homeowner applications are being reviewed for
eligibility. Disaster Recovery Single -Family Home Repair Guidelines were approved by city council in early Q3-2018.

Activity Progress Narrative:

$36,829.40$1,248.87City of Houston Housing and Community Development

$793.87     Program Funds Drawdown $38,059.17

$36,829.40$1,248.87Total Funds Expended
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Total funds expended during this quarter include prior quarter corrections due to financial reconciliation that occurred during
Q3-2018.

  •99 applications were submitted to HCDD
    •67 homeowner applications closed out for various reasons
        (non-responsive, missing documents, unresolved tax/title issues)
    •11 homeowner applications pending review
    •20 homeowner applications met all the criteria and are pending construction
      -12 pending environmental
      -8 environmental complete
    •1 homeowner application met all the criteria and is under construction HCDD
HCDD has developed partnerships with nonprofit and community organizations, as well as local churches, to assist in efforts to
identify homeowners that may have been impacted by the 2015 floods. In addition, we are reviewing calls received by our
department immediately following the 2015 flood events to determine whether assistance is still needed. Outreach efforts have
been hindered by the multiple flooding events that have occurred. We are working on our messaging to alleviate any confusion,
as many homeowners are dealing with and focused on impacts from Hurricane Harvey and do not understand that if they were
impacted by the 2015 floods as well as Harvey, we can still assist them. Many homeowners lost vital documents necessary to
complete the application and eligibility processes due to flooding during Hurricane Harvey. This has prolonged these
processes. HCDD continues to work with homeowners to assist them in obtaining missing documents to become eligible for the
program. We anticipate significant forward movement in this program during Q4-2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/236# of Housing Units 0

0/236# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/47 0/189 0/236# of Households 0 0 0

0 0/47 0/189 0/236# Owner Households 0 0 0

20-PLN / PlanningProject # / Title:

Grantee Activity Number: PLA-16P01
PlanningActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$196,492.79

N/A City of Houston Housing and Community Development

Total Projected Budget from All Sources

Match Contributed

$196,492.79

$0.00

$0.00

$0.00

$196,492.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/01/2021

$0.00

To Date

09/01/2016

Area Benefit (Census)

$98,492.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities include all costs of data gathering, analysis, and preparation of plans and the identification of actions that will
implement such plans.

Location Description:

601 Sawyer, Houston, TX 77007

Planning reflects staff time to prepare the required Risk Analysis Documentation, the Action Plan for Disaster Recovery,
updating required procedures, community engagement (public hearing and community meeting), public notice publication cost,
and community meeting venue cost.

Activity Progress Narrative:

Project Number:

20-PLN

Project Title:

Planning

$98,492.79$0.00City of Houston Housing and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $98,492.79

$98,492.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

21A-ADM / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,354,600.00

N/A City of Houston Housing and Community Development

Total Projected Budget from All Sources $4,354,600.00

$0.00

$4,354,600.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADM-16A31

$58,184.92

Jul 1 thru Sep 30, 2018

Activitiy Category:

N/A

12/01/2022

$0.00

To Date

12/01/2016

N/A

$335,975.41

Responsible Organization:

Administration Under Way

AdministrationActivity Title:

Project Number:

21A-ADM

Project Title:

Administration
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Match Contributed $0.00

$0.00

$180,309.81

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $68,944.73

Activity Description:

Program administration costs will include the general management, oversight, and coordination, as well as other administrative
costs such as public information.

Location Description:

601 Sawyer, Houston, TX 77007

Administrative costs include staff time for DR15 implementation workgroup meetings, program design and development,
specific activity implementation planning, and travel costs for DR/DRGR training.

Total funds expended during this quarter include prior quarter corrections due to financial reconciliation that occurred during
Q3-2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$351,542.03$68,944.73City of Houston Housing and Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$58,184.92     Program Funds Drawdown $335,975.41

Activity Supporting Documents

$351,542.03$68,944.73Total Funds Expended
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Contract-Reporting B-16-MH-48-0001 9.30.18.pdfDocument
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Grantee Houston, TX
Grant Number: B-16-MH-48-0001
Date Updated: 9/30/2018

A. Contractor Name B. DUNS 
Number C. Procured By 

D. Contract
Execution 

Date

E. Contract End 
Date

F. Total Contract 
Amount 

G. Amount of 
CDBG-DR Funds H. Brief Description of Contract 

HR Green, Inc. 22050066 City of Houston 10/25/2017 9/30/2022 $1,200,000 $1,200,000 
Roadside ditch improvement, culverts with driveways improvements, road 
assessment for base repair and asphalt overlays or concrete panel 
replacements for SWAT 4A Northline/Northside

R.G. Miller Engineers Inc. 837678007 City of Houston 10/25/2017 9/30/2022 $1,200,000 $1,200,000 
Roadside ditch improvement, culverts with driveways improvements, road 
assessment for base repair and asphalt overlays or concrete panel 
replacements for SWAT 12A Bonita Gardens

Cherry Moving Co., Inc. dba Cherry Demolition N/A Harris County 8/1/2018 7/31/2019 $3,595,675 TBD Demolition services and  related items for Harris County and Harris 
County Flood Control District

JLL Valuation & Advisory Service 91293966 Harris County 1/22/2008 on-going $500,000 TBD Performs On-Call Real Estate Appraisal Services and was contracted by 
Harris County Flood Control District as part of the Buyout Program

William Kvinta 2014 55814057 Harris County 1/22/2008 on-going $99,900 TBD Performs On-Call Real Estate Appraisal Services and was contracted by 
Harris County Flood Control District as part of the Buyout Program

Tom Kvinta 2014 & Amendment 01 81332429 Harris County 11/11/2014 on-going $200,000 TBD Performs On-Call Real Estate Appraisal Services and was contracted by 
Harris County Flood Control District as part of the Buyout Program

SLSCO, Ltd. 828782735 City of Houston 3/13/2018 3/13/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

PMG Construction, Inc. N/A City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

The Baptiste Group N/A City of Houston 3/27/2018 3/27/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

DSW Homes 010404807 City of Houston 3/16/2018 3/16/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Houston Habitat for Humanity 608718763 City of Houston 4/13/2018 4/13/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Crown Ridge Builders 057453593 City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Thompson Construction Group, Inc. 154215818 City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Mayberry Homes, Inc N/A City of Houston 3/13/2018 3/13/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Burghli Homes 614766447 City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Rebuilding Together Houston 623063898 City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

James W. Turner Construction, Ltd. 830273111 City of Houston 3/13/2018 3/13/2021 $900,000 $900,000 Part of Master Contract for Home Repair 

Byrdson Homes dba Excello Homes 806732512 City of Houston 1/29/2018 1/29/2021 $900,000 $900,000 Part of Master Contract for Home Repair 
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A. Contractor Name B. DUNS 
Number C. Procured By 

D. Contract
Execution 

Date

E. Contract End 
Date

F. Total Contract 
Amount 

G. Amount of 
CDBG-DR Funds H. Brief Description of Contract 

AAK Electric 080024277 SLSCO 5/18/2018 On-Going $8,700.00 $8,700.00 Sub of SLSCO-Home Repair Program 

Lorreda Ventures 453757040 SLSCO 5/18/2018 On-Going $1,220.00 $1,220.00 Sub of SLSCO-Home Repair Program 

PM2 Incorporated N/A SLSCO 5/18/2018 On-Going $1,752.92 $1,752.92 Sub of SLSCO-Home Repair Program 

Prokill 454634293 SLSCO 5/18/2018 On-Going $410.00 $410.00 Sub of SLSCO-Home Repair Program 

B & MS Construction 260763392 DSW Homes 6/25/2018 On-Going TBA TBA Sub of  DSW Homes-Home Repair Program 

Diamond Slab 474788781 DSW Homes 6/26/2018 On-Going $628,477.44 $628,477.44 Sub of  DSW Homes-Home Repair Program 

PM2 Incorporated 083475962 DSW Homes 6/26/2018 On-Going TBA TBA Sub of  DSW Homes-Home Repair Program 

Bradford Brothers Underground Services 760426307 Crown Ridge Builders 6/28/2018 On-Going $8,500.00 $8,500.00 Sub of Crown Ridge Builders-Home Repair Program

Daissy Clean Up 906794788 Crown Ridge Builders 6/15/2018 On-Going $600.00 $600.00 Sub of Crown Ridge Builders-Home Repair Program

Cepeda Drywall 472397457 Crown Ridge Builders 6/20/2018 On-Going $4,000.00 $4,000.00 Sub of Crown Ridge Builders-Home Repair Program

Miguel Arrandondo 472528979 Crown Ridge Builders 6/18/2018 On-Going $1,800.00 $1,800.00 Sub of Crown Ridge Builders-Home Repair Program

Rabbit Tovar Construction 465631137 Crown Ridge Builders 6/4/2018 On-Going $2,500.00 $1,800.00 Sub of Crown Ridge Builders-Home Repair Program

Scholl Lumber 741857030 Crown Ridge Builders 5/31/2018 On-Going $3,213.55 $3,213.55 Sub of Crown Ridge Builders-Home Repair Program

Steve Page Trim 457041541 Crown Ridge Builders 7/2/2018 On-Going $1,175.00 $1,175.00 Sub of Crown Ridge Builders-Home Repair Program

United Site Services of Texas N/A Crown Ridge Builders 5/31/2018 On-Going $170.00 $170.00 Sub of Crown Ridge Builders-Home Repair Program

Walls Plumbing 271248371 Crown Ridge Builders 6/10/2018 On-Going $825.00 $825.00 Sub of Crown Ridge Builders-Home Repair Program

ASV Consulting Group Inc 272797763 Thompson Construction Group 1/24/2018 On-Going TBA TBA Sub of Thomspon Construction Group-Home Repair Program 

BCB Claims Service, LLC 080534364 Thompson Construction Group 2/28/2018 On-Going TBA TBA Sub of Thomspon Construction Group-Home Repair Program 

DuraPro Construction, LLC 813492825 Thompson Construction Group 5/31/2018 On-Going TBA TBA Sub of Thomspon Construction Group-Home Repair Program 

Fronza & Francis LLC N/A Thompson Construction Group 1/24/2018 On-Going TBA TBA Sub of Thomspon Construction Group-Home Repair Program 

Goodie Consulting Group 039675931 Thompson Construction Group 1/31/2018 On-Going TBA TBA Sub of Thomspon Construction Group-Home Repair Program 

Best Friend Plumbing 464774597 Burghli Investment 5/23/2018 On-Going $2,000.00 $2,000.00 Sub of Burghi Investment-Home Repair Program 

Daniel Hernandez 625189269 Burghli Investment 5/17/2018 On-Going $800.00 $800.00 Sub of Burghi Investment-Home Repair Program 

E Chavez AC & Heating Services 450852765 Burghli Investment 3/1/2018 On-Going $7,050.00 $7,050.00 Sub of Burghi Investment-Home Repair Program 

GGG Construction 309872369 Burghli Investment 3/1/2018 On-Going $2,500.00 $2,500.00 Sub of Burghi Investment-Home Repair Program 

Gilberto Meraz 632768496 Burghli Investment 3/1/2018 On-Going $358.33 $358.33 Sub of Burghi Investment-Home Repair Program 

Greater Houston Plumbing 800580471 Burghli Investment 1/8/2018 On-Going $950.00 $950.00 Sub of Burghi Investment-Home Repair Program 

J.L.L. Spring Tile 861160483 Burghli Investment 6/29/2018 On-Going $900.00 $900.00 Sub of Burghi Investment-Home Repair Program 

Osbell, LLC 471998326 Burghli Investment 5/25/2018 On-Going $8,000.00 $8,000.00 Sub of Burghi Investment-Home Repair Program 

Roberto Rodriquez 518825772 Burghli Investment 3/1/2018 On-Going $2,211.00 $2,211.00 Sub of Burghi Investment-Home Repair Program 

Sulugui General Trim Carpentry 452975720 Burghli Investment 4/24/2018 On-Going $240.00 $240.00 Sub of Burghi Investment-Home Repair Program 

Unique Insulation 421749909 Burghli Investment 3/1/2018 On-Going $350.00 $350.00 Sub of Burghi Investment-Home Repair Program 

Window World 943427277 Burghli Investment 3/6/2018 On-Going $4,574.00 $4,574.00 Sub of Burghi Investment-Home Repair Program 

Affordable Carpets, LLC 039441683 Byrdson Services TBA TBA $2,500.00 $2,500.00 Sub of Byrdson Services-Home Repair Program 

Atex-Air Company 760446115 Byrdson Services TBA TBA $5,758.00 $5,758.00 Sub of Byrdson Services-INACTIVE

New Community Construction 805397374 Byrdson Services TBA TBA $2,500.00 $2,500.00 Sub of Byrdson Services-INACTIVE

Reflections By Octavia, LLC 208808087 Byrdson Services TBA TBA $11,426.00 $11,426.00 Sub of Byrdson Services-INACTIVE

Ritter Lumber 741284890 Byrdson Services TBA TBA $18,897.00 $18,897.00 Sub of Byrdson Services-INACTIVE

Sal's Construction 760641342 Byrdson Services TBA TBA $4,967.00 $4,967.00 Sub of Byrdson Services-INACTIVE

Warrier Electric 320069794 Byrdson Services TBA TBA $12,810.00 $12,810.00 Sub of Byrdson Services-INACTIVE
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