



CITY OF HOUSTON

Housing & Community Development Department

Annise D. Parker

Mayor

James D. Noteware
Director
601 Sawyer Street
Houston, Texas 77007
T. (713) 868-8300
F. (713) 868 8414
www.houstonhousing.org

October 3, 2011

Sandra H. Warren, Director
U.S. Department of Housing and Urban Development
Houston Field Office, Region VI
Office of Community Planning & Development
1301 Fannin Street, Suite 2200
Houston, TX 77002

RE: Neighborhood Stabilization Program Monthly Reporting: DRGR Reporting for August 15, 2011

Dear Ms. Warren:

On March 26, 2009, the Department of Housing and Urban Development (HUD) executed the City of Houston, Housing and Community Development Department (HCDD) Neighborhood Stabilization Program (NSP) grant agreement.

In reference to NSP requirements pertaining to *Quarterly* and *Monthly* reporting in the Federal Register at pg. 58341,(O)(b)(i), the following reporting requirements are presented for the April 15th monthly reporting period:

- HCDD has awarded \$3,385,549 in NSP funds for single-family rehabilitation. This funding has been utilized to provide home ownership for families earning less than 50% AMI. HCDD has designated \$3,385,549 to four non-profit organizations to acquire, rehabilitate, and redevelop and sell these foreclosed properties at affordable prices. HCDD has obligated \$3,385,549 in DRGR, which is 100% of the single family budget. These agencies are currently in the construction process. We have expended \$1,241,110.25 of NSP funds for these single family properties.
- \$8,802,425 has been obligated in DRGR (100% of the multifamily budget) in NSP funds to the National Farm Workers Service Center (NFWSC) (now known as the Cesar Chavez Foundation) for a multifamily acquisition and rehabilitation of the Zollie Scales Apartments. HCDD provided funding for the acquisition of the apartments on November 23, 2010. HCDD has expended \$1,884,832.23 of NSP funds for the acquisition of this multifamily property. The project is currently in the preconstruction phase. The construction phase will start in November 2011.
- The City has drawn down \$415,440.23 in NSP Funds for administration and has obligated \$1,354,219 (100% of the administration budget).

If you have any questions, I may be reached at 713-868-8305 or you may contact Derek Sellers, our department's HUD liaison, at 713-868-8428.

Sincerely,

A handwritten signature in black ink, appearing to read "J. Noteware", written over a horizontal line.

James D. Noteware

JN/DK/DR